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	Week Report

	
	
	
	

	Project
	Web Projects2
	Week
	

	Name
	Khurram Shahzad
	Date
	02-12-2005

	

	Achievements

	We have completed the initial design as well as we have completed the database as well we also have completed the web interface. We have divided the whole project in to small modules and there will be 4 major modules in our project, Project leader, Administrator, project member and customer. There are some other modules which will be incorporated in our project like email alert application, Log creation and facility to change the look and feel of web interface.


	Problems

	We are facing some problem regarding the installation of postgres sql.


	Plans for the next week

	We will start coding of the project in next week.


	

	Hours spent

	Day
	Hours
	Short description

	Monday
	5
	I worked to recognize the real requirements

	Tuesday
	5
	I worked for the interface and database

	Wednesday
	5
	I worked for the interface and database

	Thursday
	5
	I worked for database

	Friday
	4
	I worked for database

	Saturday
	
	

	Sunday
	
	

	Total Hours
	24
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