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	Minutes of Meeting

	
	
	
	

	Project
	Messenger
	Date
	November 9, 2004

	
	
	Start-end time
	17.00 – 19.00

	Responsible
	Jonas Wadsten

	Location /type
	MSN/Skype/Room


	Attended by

Location

Remarks

Irfan

Sweden

Zahid

Sweden

Zdenek

Sweden

Jonas

Sweden

Tihana

Zagreb 
agreZ
Marko

Zagreb




1. Projectplan



Trying to sort out how to present the project-plan on Thursday.

CONCLUSION
: Tomorrow, the group shall work on the projectplan together and make a powerpiont-presentation that Jonas & Zahid are going to present for the other groups and teachers during the Thursday meeting. 

ACTION
: Jonas are going to make the start of the powerpoint presentation. He will also summon up the conversations and conclusions so fare in the project and present it on the homepage of the project, due 10 nov 2004.

ACTION: Zdenek are going to make a presentation/pics and text about a simple user-interface for the for the web, due tomorrow 10 nov 2004.

ACTION: Marco will look into the last years documentation and try to sort out the technical stuff for the presentation and for the sourcecode, due tomorrow 10 nov 2004.

2. Database



How to save data to database so it will be easy to search the information stored in it?

What type of database to use?

CONCLUSION
: We need to have a database ready (the layout of it) so the people working of the software can start do the changes in the software and then do the webinterface for administrating the database and its information. We are going to ask for a database like MySQL to be set up during the beginning of next so we can start working on that.

ACTION
: Jonas will ask for the MySQL database to be set upp during the meeting on Thursday 11 nov 2004.

ACTION: Jonas and Irfan will start on the database end of this week and propose a solution with  tables and relationships early next week, due 16 nov 2004.
3. Software



Can we use last year’s software?

What are the requirements for the software?

Change the software so it is possible to use with more messengers.

Change the interface of the program.

CONCLUSION
: Tihana and Irfan thinks we can use last years project so we all agree on trying to that first of all. We will have 1 week to start this with the old source code, if we after a week of programming can’t make this project happen we need to redo the whole program. 

ACTION
: Marco will look into the last year’s documentation and try to sort out the technical stuff for the presentation and for the source code, due tomorrow 10 nov 2004.

ACTION: The source team, Tihana and Irfan, will start to look at the source code and will start programming latest early next week to do adjustment for the database and look at interface of the program. After this week they need to say GO to continue or STOP, start all over, due 18 nov 2004.

ACTION
: Tihana and Irfan have to look on the interface and make a new one next week, due 18 nov 2004.

4. Web-interface



How to search the database?

Administrate the database with its projects and project-members from the web.

Is it possible with PHP on the server for the web-interface?

CONCLUSION
: We need to have a database ready so we can adjust the interface to the database. So this is step 2, step 1 is finishing the database. But today we can do a simple interface with functionality to  

ACTION
: Zdenek will have a prototype of the web-interface tomorrow, due 10 nov 2004. 

ACTION
: Zdenek will ask for the PHP possibility on a webserver, due 11 nov 2004.

ACTION
: Zdenek will then, when database is ready + PHP is OK, start to build this interface and design it together with the interface of the program, due 22 nov 2004?

5. Documentation



What and how should we documentation in this project?

CONCLUSION
: The group need to start do the documentation and saving the loggs for chats in this project.

ACTION
: Jonas will sort the last 2 meetings out and write it down, due tonight 9 nov 2004.

ACTION
: Zahid will start looking at the UML and try to find a program in computerlabs to start the documentation that will follow throughout the whole project, due 11 nov 2004.
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