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	Summary Week Report

	
	
	
	

	Project
	VLab
	Week
	52

	Responsible
	Tihana Gereci
	Date
	2006-01-04

	


Executive Summary
Timeliness
	General Project Status
	Fulfillment of Next Milestone

	on track
	on track


Results This Week

	Activity Owner(s)
	Activity
	Workload
	Fore cast
	Result / Comment

	MS
	Email sending implementation
	4
	
	Implemented sending emails to students containing reservation details

	IB
	Multi language implementation
	2
	
	Working with new buttons which are pictures, problems with multi language principle of Smarty templates

	ŠEA
	Modify part (administration web page) implementation
	34
	
	Implemented adding, modifying and deleting students, courses, exercises, abilities, tasks and lab computers

	MM
	SQL queries, database redesign
	5
	
	Writing SQL queries for modify part of administration web page, redesigning database for needs of reservation web page

	TG
	SQL queries, revised design description
	5
	
	Writing SQL queries for modify part of administration web page, working on version 0.2 of design description document

	IŠ
	Design template
	6
	
	Working on buttons, navigation (horizontal and vertical menu), home page

	MM
	Authentication using FERWeb
	14
	
	Working on login part using FERWeb authentication, contacted people in FERWeb about it


Activities Planned for Next Period

	Activity Owner(s)
	Activity
	Work load
	Result / Comment

	TG, DB
	Acceptance test plan
	
	Work on acceptance test plan document

	ŠEA
	Fixing bugs, multi language support implementation
	
	Correct errors on administration web page, work on multi language support for administration web page

	IŠ
	Final design template
	
	Agree with others about design template and finish it

	MS, IB
	Fixing bugs, multi language support implementation
	
	Correct errors on reservation web page, work on multi language support for reservation web page

	MM
	Authentication using FERWeb
	
	Implement login using FERWeb authentication


Action List

	Task
	Responsible
	Comment

	Login for both web pages using FERWeb authentication
	MM
	Implement login part, contact more people from FERWeb about it

	Acceptance test plan, revised design description
	TG, DB
	Work on acceptance test plan document, finish design description version 0.2 document

	Fixing bugs, multi language support
	IB, MS, ŠEA
	Correct errors on web pages, work on multi language support

	Design template
	IŠ
	Agree with others about design template and finalize it


Comments / Experiences / Problems

Because of Christmas and New Year holidays there were no group meetings this week, but we all communicated with each other using ICQ, MSN, Skype and/or email. Šadi finished with implementation of modify part, so now next things on the list regarding administration web page are testing, fixing bugs and implementing multi language support. Marco implemented in reservation web page sending emails to students containing reservation details. Majority of the work is done, especially implementation part, which now only leaves correcting errors and adding multi language support. We also have to discuss elements of design template because current buttons, that are pictures, cannot be used with multi language principle of Smarty templates. We have to make decision which buttons we will use – current, which will mean make all the buttons in all supported languages, or find a solution for new buttons which support multiple languages. 
Our problem with FERWeb authentication continued this week too, but we made some important progress and for that we owe a big thank you to Krešimir Kroflin (from FERWeb and also from WebProject team). ( We now have a function which takes username and password and returns some information about a student, including his matriculation number. In that order authenticating the student will be done by comparing his matriculation number with matriculation numbers in the database. User ID will also stay, but its type will be serial and it won’t be related to the one in FERWeb database. Marin worked on implementing the login part with new function, but with no success. He also contacted some people from FERWeb regarding that, but by the end of this week he didn’t get any response.
Metrics

Milestones

	Id
	Milestone
Description
	Responsible Dept./Initials
	Finished week
	Metr
	Rem

	
	
	
	Plan
	Forecast
	Actual
	
	

	
	
	
	
	Week
	+/-
	
	
	

	M001
	Project description
	
	46
	45
	+1
	46
	
	

	M002
	Requirements analysis & definition
	
	46
	45
	+1
	46
	
	

	M003
	Database definition
	
	47
	46
	+1
	47
	
	

	M004
	Web site interface frozen
	
	47
	47
	0
	47
	
	

	M005
	Design description
	
	47
	47
	0
	47
	
	

	M006
	Server modifications
	
	49
	49
	+1
	51
	
	

	M007
	Implementation
	
	51
	51
	+1
	52
	
	


Working Hours

	Member
	w45
	w46
	w47
	w48
	w49
	w50
	w51
	w52
	Total

	Tihana Gereci
	12
	15
	17
	10
	5
	10
	12
	5
	86

	Marin Martinić
	25
	18
	19
	14
	5
	25
	20
	19
	145

	Šadi El Assadi
	8
	7
	22
	8
	8
	18
	5
	34
	110

	Ivan Štimac
	6
	16
	9
	6
	10
	6
	4
	6
	63

	Ingo Baumann
	7
	21
	12
	17
	17
	12
	8
	2
	96

	Marco Schweighauser
	7
	11
	5
	8
	9
	10
	10
	4
	64

	David Bernal
	7
	9
	8
	5
	4
	7
	3
	
	43

	Total
	72
	97
	92
	68
	58
	88
	62
	70
	607
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