	[image: image1.png]w 4 ¥
|V 4
MALARDALENS HOGSKOLA



[image: image2.png]



	Summary Week Report

	
	
	
	
	

	Project
	ASN1 to CSV converter generator
	Week
	W01

	Responsable
	Ivan Škugor
	Date
	12.1.2009.

	
	


Executive Summary

Timeliness

	General Project Status
	Fulfillment of Next Milestone

	on track
	on track


Project Cost 

	Current Planned Cost
	25000€

	Current Actual Cost
	25000€

	Planned Project Cost
	29000€50000€

	Forecasted Project Cost
	29000€


Results This Week

	Activity Owner(s)
	Activity
	Workload
	Fore cast
	Result / Comment

	All
	Enjoying  holidays
	0
	0
	


Activities Planned for Next Period

	Activity Owner(s)
	Activity
	Work load
	Result / Comment

	
	
	
	

	
	
	
	

	
	
	
	


Action List

	Task
	Responsible
	Comment

	
	
	

	
	
	


Metrics

Milestones


Working Hours

	Member
	W45
	W46
	W47
	W48
	W49
	W50
	W51
	W01
	W02
	Total

	IŠ
	12
	4
	7
	11
	21
	17
	22
	0
	0
	94

	ŽKr
	13
	4
	15
	14
	14
	11
	14
	0
	0
	85

	ŽKn
	7
	8
	24
	12
	35
	25
	10
	0
	0
	121

	GC
	7
	12
	24
	15
	15
	31
	17
	0
	0
	121

	GP
	10
	12
	19
	15
	15
	32
	17
	0
	0
	120

	PD
	7
	12
	22
	15
	15
	31
	17
	0
	0
	119

	
	-
	-
	
	
	-
	-
	
	
	
	

	
	-
	-
	
	
	-
	-
	
	
	
	

	
	-
	-
	
	
	-
	-
	
	
	
	

	Total
	56
	52
	111
	82
	115
	147
	97
	0
	0
	660


Id�
Milestone�Description�
Responsible Dept./Initials�
Finished week�
�
�
�
�
Plan�
Forecast�
Actual�
�
�
�
�
�
Week�
+/-�
�
�
M-001�
Design Documents�
All�
W47�
W47�
0�
OK�
�
M-002�
Requirement Documents�
All�
W47�
W47�
0�
OK�
�
�
�
�
�
�
�
�
�
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