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	Week Report

	
	
	
	

	Project
	Web Project2
	Week
	

	Name
	Khurram Shahzad
	Date
	02-01-2006

	

	Achievements

	We have completed Project Leader and Administrator modules .We have provided following functionalities to project leader.
· Can add new members into group

· Can freeze and reactivate any group member

· Can create new activity as well as can do edit and delete

· Can create new milestone as well as can do edit and delete

· Can create new deliverable as well as can do edit and delete

· Can create new inputs as well as can do edit and delete

· Can give comments to any date

· Can freeze the current project plan and create new one

· Can view the Gand Chart

Admin module have following functionalities

· Can add new project
· Can add new user

· Can view gand chart

· Can view activities, milestones, inputs and deliverables


	Problems

	The problem we faced was that most of our project members were out of Sweden to celebrate charismas. 


	Plans for the next week

	We will work for customer and project member module


	

	Hours spent

	Day
	Hours
	Short description

	Monday
	6
	I worked for project leader and admin module

	Tuesday
	6
	I worked for project leader and admin module

	Wednesday
	6
	I worked for project leader and admin module

	Thursday
	6
	I worked for project leader and admin module

	Friday
	6
	I worked for project leader and admin module

	Saturday
	6
	I worked for project leader and admin module

	Sunday
	
	

	Total Hours
	36
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