

<b>Project</b>	<b>Messenger</b>	<b>Week</b>	W02
<b>Responsible</b>	Jonas Wadsten	<b>Date</b>	16 jan 2005

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
Very behind	Behind

### Comment:

We got the web-page going, 90% done. The messenger-client is very behind schedule, Still not tested any client at all. Progress been still. Help files and docs are OK.

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
Tihana	Get the messenger client ready for testing	4	40	Just Irfan hours
Zdenek	Coding the rest of web-interface	34	40	Zdenek is overwriting my pages = I have to spend 6 extra hours + Zdenek un-necessary work on my pages
Marko	Start testing	0	5	No week-reports
Irfan	Database	4	5	
Jonas	CVS	2	4	Working fine, but not many people uploading docs and files
Zahid	Docs	27	10	Start on the last docs
All	Meetings	0	20	No meetings is done, just informal meetings
All	Reports	5	12	Their week-reports

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
Tihana	Get the messenger client ready for testing	40	
Zdenek	Coding the rest of web-interface	30	
Marko	Start testing	15	
Irfan	Database	5	Adjusting the database to fit the needs
Jonas	CVS	2	
Zahid	Docs	40	Finish the docs and presentation
All	Meetings	20	
All	Reports	12	Their week-reports + take turns in writing reports like Minutes of meeting

## Action List

Task	Responsible	Comment
Messenger client coding	Tihana Irfan	
Database	Irfan Jonas	
Testplan + Meeting docs	Marko	
Web-interface	Zdenek Jonas	
Docs	Zahid	

## Comments / Experiences / Problems

STILL SAME PROBLEM AS LAST WEEK

But I have put the responsibility to the other members. They don't listening to me anyway.

This week I only got 4 week-reports so I have no idea how things are going (Markos and Tihanas is missing). I am tired of nagging on them so they got an deadline, Monday 12.00 midday. If I don't reviece the report their hours will not be in this summary weekreport.

Still problem with people and working together. Zdenek and I had a big argument about that he is never in contact with me, he is assuming things, not asking how things are going and he does whatever he feels for without talking to me as a team-member or as a project-leader. For an example he just overwrote what I have been working on not even thinking about if I have done anything. It would have been fine and worked out good probably if he just sent me an email or asked on MSN. He can't communicate at all. It is similar to others in this project. They just do whatever they feel like. Not respecting a project-leader or other team-members. And now people are getting cold feet before the presentation next week.

I also had to redo my part of the web-interface because of Zdenek overwriting of my files and I couldn't understand his new code and he didn't want to explain the code for me. So I had to redo my pages from scratch.

# Metrics

## Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr.	Rem.
			Plan	Forecast		Actual		
				Week	+/-			
M001	Project description & plan completed	Jonas + Zahid	45	46	+2	48		
M002	Project design completed	Zahid	47	47	0	47		
M003	Database design	Irfan + Jonas	47	48	+1	49		
M004	Interface (web/client)	Zdenek + Tihana	49	49	-1	48		
M005	Revised Project design completed (if necessary)	Zahid	50	50	+1	51		
M006	Messenger-client ready by 90%	Tihana	51	51				
M007	Final project report	Zahid	3	3				
M008	Source code document	Tihana	3	3				
M009	User documentation	Zahid	3	3				
M010	Installation procedure	Tihana	3	3				
M011	Testing approved	Marko	3	3				

## Working Hours

Member	W45+46	W 47	W 48	W49	W50	W 51	W 52	W 53	W 01	W 02	Total
Tihana	30	17	17	7	18	21	-	-	-	-	110
Marko	31	28	21	28	32	23	-	-	27	-	200
Zahid	40	26	27	15	20	10	-	11	-	22	171
Irfan	36	26	21	12	17	-	6	22	-	7	147
Zdenek	17	26	21	20	20	-	9	-	-	17	130
Jonas	31	34	28	12	20	31	15	18	15	27	231
<b>Total</b>	185	157	135	94	94	75	30	51	42	71	934