



Minutes of Meeting

Project	Cycling Advocacy	Date	2-1-2020
		Start-end time	19:10 - 19:50
Responsible	Dominik Kotarski	Location /type	Google Meet

Attended by	Location	Remarks
Saloni Kyal	Polimi, Milan	Developer
Carlo Casiglia	Polimi, Milan	SCRUM Master
Dominik Kotarski	Fer, Croatia	Developer
Sandra Kuzmić	FER, Croatia	Product Owner
Boris Vezmar	FER, Croatia	Developer
Izabella Szydelko	FER, Croatia	Developer

1. Introduction

We discussed various topics

Conclusion: N/A

Action: N/A

2. Supervisor meeting 7.1.2020

Elisabetta did not fill the doodle pool yet, we need to organise the meeting before the weekend

Conclusion: We need to coordinate with supervisors and define the meeting time slot

Action: Sandra will send the email to elisabetta proposing the 14:00 pm tuesday 7.1.2020 time slot

3. Fix my street

Fix my street was found too complicated to integrate with our system

Conclusion: We have decided to drop the fix my street integration.

Action: Update all the related documents with this decision

4. Delete trip update

Customer suggested a delete trip functionality

Conclusion: Implementing this should not take long so we accepted this amendment.

Action: A task will be created and assigned to Federico for updating the api. Dominik will deploy the changes

5. Deployment status

Customer wants to have deployment for all the platforms documented and if possible easy to install packages

Conclusion: We need documentation for deploying and packages made

Action: Dominik will document deployment and create the packages and Sandra will assist with web app and android

6. Session management on frontend discussion

We will not have log in and registration in the final product.

Conclusion: Web app is almost 100% done, some minor visual changes will be made

Action: Web app will be updated with low priority

7. Backend progress

1. Job queue: Dominik and Carlo need to coordinate and make this work on the server

2. Motion data analysis: Works and ok produces statistics

3. Road quality (heatmap) is here but the algorithm needs improvement.

4. Map production: Federico is working on this

Conclusion: More meetings for backend team

Action: Backend team will increase the meeting frequency and speed up the development

8. Web app session

We will not have log in and registration

Conclusion: We will not have log in and registration

Action: People assigned to document revision will remove log in and registration from document revisions where applicable.