



Minutes of Meeting

Project	POSE	Date	30/09/2010
		Start-end time	18:10 – 19:30
Responsible	Dennis Nobel	Location /type	Videoconference (Germany, Croatia, Sweden)

Attended by	Location	Remarks
Marie	Germany	Attend
Andre	Germany	Attend
Adnan	Germany	Attend
Jan	Germany	Attend
Dennis	Germany	Attend
Antonio	Sweden	Attend
Shaibal	Sweden	Attend
Joanne	Sweden	Attend
Jasenko	Croatia	Attend
Ivica	Croatia	Attend
Marko	Croatia	Attend
Stipe	Croatia	Attend

1. Feedback from the last presentation

Presentation was very nice at all.
 Next time the presentation should be uploaded earlier.
 Change process from iterative to another one.

2. Organisational

Question: Is the meta model everything, which will be provided to the team?

Answer: Only the meta model from the dsd project has to be used. There is no need to generate code with GMF.

The generated code is only a generated implementation of the meta model, which is visualized as the class diagram.

3. Dates and document overview

Project plan document will be finished tomorrow night.

Requirements definition document almost done.

Design description document will be written together with all teams. Should contain the gui sketches as well.

Design description presentation will be held by someone from Sweden or FER.

4. Others

Workshop for EMF and GMF is required. A doodle poll will be created for finding a date.

5. Open questions

Paderborn: Did any one read the meta model document? – Most people will read it in the next days.

Discussion about the meta model.

Discussion about the use case document.

Joanna will work on the GUI sketches.

Paderborn team will also provide some materials about EMF and GMF.