

Project	POSE	Date	21/10/2010
		Start-end time	18:00 – 19:00
Responsible	Jan Schmalor	Location /type	Videoconference (Germany, Croatia, Sweden)

Attended by	Location	Remarks
Marie	Germany	Attend
Andre	Germany	Attend
Adnan	Germany	Attend
Jan	Germany	Attend
Dennis	Germany	Attend
Joachim	Germany	Attend
Antonio	Sweden	Attend
Shaibal	Sweden	Attend
Joanne	Sweden	Absent
Jasenko	Croatia	Attend
Ivica	Croatia	Attend
Marko	Croatia	Attend
Stipe	Croatia	Attend

1. Introduction

Marko introduced the agenda to the meeting members and talked about the topics in a few sentences.

2. Review of last week's work

The teams met two times last week to discuss the design. All members wrote documents about their responsibilities if needed. The Swedish team (Shaibal, Antonio, Joanne) worked on the GUI design while the Croatian team worked on the architecture like Views, Actions, plugin structure (Marko), on the persistence (Jasenko) and did a few checks about the Views (Stipe). To demonstrate a first result, Marko showed a screenshot from a first GUI version.

3. Next week's work

Within the next week the teams will work on the implementation for the alpha prototype. The work for this will be divided in a further meeting the next days. The MVC model will be studied, too.

To link to the Paderborn project's meta-model the team members will get access to the Paderborn file repository. In this way all needed changes on the Paderborn meta-model will automatically be available for the DSD project.

4. Alpha prototype presentation

For the alpha prototype presentation there are a few guidelines on the DSD main page which should be noticed (<http://www.fer.hr/rasip/dsd/all>). The presentation will be prepared by the Swedish team which will also hold the presentation.

5. Open questions

A team meeting will be arranged for the next days.

6. Leader of next meeting

Shaibal will hold the next meeting and upload the meeting's agenda.