

Project	POSE	Date	02/12/2010
		Start-end time	18:10 – 19:00
Responsible	Andre Backofen	Location /type	Videoconference (Germany, Croatia, Sweden)

Attended by	Location	Remarks
Marie	Germany	Attend
Andre	Germany	Attend
Adnan	Germany	Attend
Jan	Germany	Attend
Dennis	Germany	Attend
Antonio	Sweden	Attend
Shaibal	Sweden	Attend
Joanne	Sweden	Attend
Jasenko	Croatia	Attend
Ivica	Croatia	Attend
Marko	Croatia	Attend
Stipe	Croatia	Attend

1. Who did what?

Marko: Didn't do much (Exams), Talked with Sweden

Stipe: Didn't do much (Exams)

Jasenko: Didn't do much (Exams / Project)

Ivica: Wrote some tests, Worked on deleting

Shaibal: Worked on Comparison View

Antonio: Worked on Comparison View

Joanne: Worked with SWTBot and Findbugs, created a document (available on SVN)

2. Supervisor's feedback

The German team showed the current state to the supervisors. Improvements:

- Cannot search for pattern variants
- Not satisfied with 'Add First' and 'Add Second'. Better one compare button (automatically fills the empty area) or use multi selection.
- Reuse your description views
- Adding Variant: Remove the big dialog. Only add name, create an empty variant
- Some NullPointerExceptions

Read more in Jan's Mail

3. Testing

Findbugs and SWTBot (bot which can open a view and do simulate user actions)

Ivica, Shaibal, Stipe and Joanne are working on the testing and the document

Boss of testing: Ivica

Check what must be in the Acceptance Test Plan Document

How could you use Findbugs and SWTBot in the Acceptance Test

4. Relation diagram generation

Shaibal worked on it. Studied GEF. Not much time, because of Comparison View. Will work in the next days. Maybe we can use GEF or some other tools.

5. Next to do

- Acceptance Test Plan
- Publishing the final Version of the Requirements Document (Update Use Cases, ...)
- Send Requirements Document to Jan on Sunday
- Milestone – Release candidate
- Work in parallel

6. Division of Work

Marko:

- Requirements Document
- Implementation Stuff: EMF, Commands, Dialogs

Stipe:

- Extract class for generation of description part and tree part so that it can be reused
- Test according to test leader plans + fill acceptance test plan doc
- Requirements Document revision

Jasenko:

- Use case revision
- Insert pictures
- Open files out of the workbench
- Make Dataloader instances for view and editor (ok)

Ivica:

- Change add keyword dialog to enable choosing of existing keywords
- Create edit relations dialog
- Test advanced search functionality - *let's say this is done*
- Make advanced search nicer
- Start working on validation

Joanne:

- Test + fill doc
- Update online documentation --> talk to Marie if needed (tutor)

Shaibal:

- Test + fill documentation
- Generate diagrams (optional)

Antonio:

- Start working on the diagram generation (find some plugin development tool that could help you with that--> GEF).

7. Open questions

No open questions

8. Internal Deadline

On Monday: Send a mail to Marko: What have you done?

Marko will send a summary to Jan

9. Leader of next meeting: Shaibal