

Project	POSE	Date	16/12/2010
		Start-end time	18:00 – 19:14
Responsible	Joachim Meyer	Location /type	Videoconference (Germany, Croatia, Sweden)

Attended by	Location	Remarks
Marie	Germany	Attend
Andre	Germany	Attend
Adnan	Germany	Attend
Jan	Germany	Attend
Dennis	Germany	Attend
Joachim	Germany	Attend
Antonio	Sweden	Attend
Shaibal	Sweden	Attend
Joanne	Sweden	Attend
Jasenko	Croatia	Attend
Ivica	Croatia	Attend
Marko	Croatia	Attend
Stipe	Croatia	Attend

1. Introduction:

Jan opens meeting and gives a brief overview above the agenda.

2. Feedback of presentation

The Paderborn team rates the last presentation as good. Also the supervisors (Dietrich Travkin, Markus von Detten) have not found big issues.

3. Review of work

Marko: Added new EMF commands for newly added functionality

Jasenko: Added image functionality to the catalog

Ivica: Wrote some tests, implemented some dialogues, restructured some code

Stipe: Worked on comparison view

Shaibal: Fixed some bugs

Joanne: Worked together with Ivica, wrote some test cases, made icons for presentation

After that Shaibal did a live presentation of the relations view. He showed a relation between three patterns. The diagram has been generated with ZEST. They will add the functionality to see only the relations of the pattern where the selected pattern is the source

4. Feedback for the Acceptance test plan

Paderborn team had exams this week. Thus, a shortly feedback follows:
At a first glance it seems very detailed. More detailed feedback will follow.

5. Integration

Integration should be tried before new year's eve. The Paderborn team (pose team) needs a nearly final version to integrate the tool from Croatia and Sweden (dsd team) in the Paderborn tool. Andre will merge the two meta models from dsd and pose teams. The dsd team should provide a button to start the wizard for creating a new pattern specification, provided by the pose team:
Further details will be investigated by the pose team next week. A short meeting next week will be provided to synchronize the dsd and pose team.

6. RC presentation

The pose team suggests giving a common presentation for the release candidate. The pose team also presents what they are developing and how they use the dsd tool. All team members agree. But first of all the dsd organisers have to agree. The dsd and pose teams have to work together for the presentation to avoid redundancies in the presentation.

7. Work division

A table will be created in the wiki to divide work.

8. Miscellaneous

The leader for the next meeting: Marko
Next meeting date: Will be announced by Jan.
The meeting ended at 19:14.