



# Minutes of Meeting

<b>Project</b>	<b>Car Gossip</b>	<b>Date</b>	4.11.2012.
		<b>Start-end time</b>	17:00 – 19:30
<b>Responsible</b>	Dino Jurina	<b>Location /type</b>	Location: Västerås, Zagreb Type: Skype instant messaging

Attended by	Location	Remarks
Achille Penna	Västerås	
Mohammed Alserr	Västerås	
David Reypka	Västerås	
Nikola Vranešić	Zagreb	
Matija Korpar	Zagreb	
Dino Jurina	Zagreb	

## 1. Design description document discussion

We discussed what has been done in the Design Description document.

**CONCLUSION:** Document is not finished yet. Tasks are given at the previous meeting.

**ACTION:** Everyone must complete his task until the next meeting on Wednesday.

## 2. SCRUM discussion

We discussed the start of our SCRUM development process and set tasks for the first Sprint.

**CONCLUSION:** Sprint duration is 3 weeks. In this Sprint the goal is to finish the Parser, the Simulator and the Android app basics.

## 3. Development

For better productivity we decided to divide our team into sub teams.

### CONCLUSION:

*Parser:* David and Achille

- ETH DB parser into an open access DB used for the Simulator input.

*Simulator:* Matija and Dino

- ICD class with logic (filtering gossips)

- DSRC cloud class with logic (simple message directing)

*Android app:* Nikola and Mo

- communicate via Bluetooth with a car selected in the Simulator

- GUI implementation:

- show map

- show buttons

- show surrounding cars