



Minutes of Meeting

Project	CSYLLABUS	Date	2017-11-12
	Sprint 2 planning	Start-end time	6:00 PM – 6:30 PM
Responsible	Thomas Benetti	Location /type	Skype

Attended by	Location	Remarks
Zvonimir Relja	Skype	
Filip Turcinovic	Skype	
Emanuel Guberovic	Skype	
Matej Vukosav	Skype	
Adrien Roques	Skype	
Thomas Benetti	Skype	
Sebastian Mayoral	Skype	

1. Sprint 1 review / Sprint 1 retrospective

We reviewed product backlog items to define which were done, and which ones are still in progress or to do.

2. Sprint 2 backlog items (Explorer)

We defined left tasks for explorer (regarding current status of product backlog) and team members who will work on these tasks :

- Back-end : Tweak search course by description algorithm
- Front-end : can be done by Tuesday (Adrien)
- Prepare live demo for status report presentation
- Implement autocomplete
- Add code analyzers, unit tests (use Webstorm)
- Gather total working hours (Thomas)