



Minutes of Meeting

Project	CSYLLABUS	Date	2017-11-26
	Sprint 3 planning	Start-end time	6:00 PM – 7:00 PM
Responsible	Thomas Benetti	Location /type	Skype

Attended by	Location	Remarks
Zvonimir Relja	Skype	
Filip Turcinovic	Skype	
Emanuel Guberovic	Skype	
Matej Vukosav	Skype	
Adrien Roques	Skype	
Thomas Benetti	Skype	
Sebastian Mayoral	Skype	

1. Sprint 2 review / Sprint 2 retrospective

- Update of product backlog with moving finished tasks on sprint 2 to column “done”

2. Main priorities for sprint 3

- Bug fixing
- Testing more
- Create plugin for faculty administrators and administration page

3. Sprint 3 backlog

- Fix bugs [**high priority**]
- Tests [**high priority**]
- Create comparison for multiple subjects
- Contact client
- Contact universities to get data [**high priority**]
- Re-design forms (for better UX) and make it responsive [**high priority**]
- Add navigation bar and static pages to the application
- Plugin Django JWT auth (8 hours) and plugin for faculties (10 days?) [**high priority**]
- Redefine documents
- Plugin Disqus [**low priority**]
- Prepare alpha prototype presentation