



## Minutes of Meeting

<b>Project</b>	<b>E – Health Service</b>	<b>Date</b>	12.11.2012.
		<b>Start-end time</b>	17:00—19:00
<b>Responsible</b>	Vedran Šikić	<b>Location /type</b>	Location: Zagreb, Milano Type: Skype

Attended by	Location	Remarks
Bojan	His house	
Gregorio	His house	
Marko	His house	
Petar	His house	
Stefania	His house	
Tomislav	His house	
Vedran	His house	

### 1. Requirements priority

We talked about changing priority of some requirements so we have clear division of requirements for each product version: alpha, beta and final product.

**CONCLUSION:** Requirement priorities will be changed. Requirements with priority 1 will be finished for alpha version. Priority 2 will be done for beta version, and everything else will be done for final version.

### 2. Change of some requirements

We talked about problem with some requirements that were not really clear.

**CONCLUSION:** Bojan will send an email to Raffaella with our problem to get clarification.

### 3. REST API documentation

We talked about public documentation for REST service that will be used to communicate between clients and server.

**CONCLUSION:** Bojan, Marko and Tomislav will work on draft of API documentation.

**ACTION:** Marko will publish the draft before Sunday, 18.11.2012.