

DSD - Taraxacum - Issues

#	Tracker	Status	Subject	Assignee	Due date
Testing (4)					
288	Activity	Closed	Final Testing	Testing	08 Jan 2012
289	Task	Closed	Test Report Draft	Testing	08 Jan 2012
290	Activity	Closed	Iteration #3 Testing	Testing	08 Jan 2012
318	Activity	Closed	Write User Manual	Testing	12 Jan 2012
Frontend (4)					
266	Task	Closed	Bugfixing Previous Iteration	Frontend	22 Dec 2011
268	Activity	Closed	Front End Coding	Frontend	04 Jan 2012
281	Activity	Closed	Implement Additional Features	Frontend	03 Jan 2012
310	Activity	Closed	Code Review - Frontend	Frontend	12 Jan 2012
Management (7)					
12	Activity	Closed	Project Management	Management	30 Oct 2011
264	Activity	Closed	Iteration #3	Management	13 Jan 2012
265	Activity	Closed	Iteration #3 Preparation	Management	22 Dec 2011
267	Activity	Closed	Implementation #3	Management	04 Jan 2012
305	Activity	Closed	Iteration #3 Finalization	Management	13 Jan 2012
307	Activity	Closed	Final Presentation Preparation	Management	09 Jan 2012
313	Activity	Closed	Update Documentation	Management	13 Jan 2012
Adil (26)					
4	Task	Rejected	Use case Students	Adil	20 Oct 2011
5	Task	Closed	Use case General	Adil	20 Oct 2011
6	Task	Closed	Use case Registered	Adil	20 Oct 2011
53	Task	Closed	Unit test strategy	Adil	03 Nov 2011
64	Feature	Closed	Login	Adil	
65	Feature	Closed	Register	Adil	20 Nov 2011
66	Feature	Closed	Logout	Adil	10 Nov 2011
68	Feature	Closed	Search Resource	Adil	
70	Feature	Closed	View Course List	Adil	
71	Feature	Closed	Search Course	Adil	
73	Feature	Closed	View Topic List	Adil	20 Nov 2011
75	Feature	Closed	Search Topic	Adil	
77	Feature	Closed	Edit Resource	Adil	16 Nov 2011

79	Feature	Closed	Create Course	Adil	18 Nov 2011
80	Feature	Closed	Edit Course	Adil	18 Nov 2011
81	Feature	Closed	Remove Course	Adil	18 Nov 2011
82	Feature	Closed	Create Topic	Adil	16 Nov 2011
83	Feature	Closed	Remove Topic	Adil	16 Nov 2011
94	Activity	Closed	Study Tutorials (NHibernate & ASP.NET)	Adil	
97	Task	Closed	Test plan execution	Adil	27 Nov 2011
116	Task	Closed	Pagination	Adil	20 Nov 2011
117	Bug	Closed	Error In display of Resource file of type ExternalLinkResource	Adil	20 Nov 2011
118	Bug	Closed	Pagination is not working properly	Adil	20 Nov 2011
147	Task	Closed	Writing Testcases	Adil	11 Dec 2011
177	Task	Closed	Write Testcases Iteration in Watir	Adil	04 Dec 2011
232	Task	Closed	Execute Testplan Iteration #2	Adil	
Anne Jon (57)					
13	Task	Closed	GUI Design Draft	Anne Jon	28 Oct 2011
20	Task	Closed	Project Plan #1	Anne Jon	21 Oct 2011
30	Activity	Closed	Iteration #1	Anne Jon	27 Nov 2011
31	Activity	Closed	Iteration #1 Implementation	Anne Jon	26 Nov 2011
34	Activity	Closed	Project Plan Presentation	Anne Jon	18 Oct 2011
49	Activity	Closed	Front End Coding	Anne Jon	26 Nov 2011
50	Task	Closed	Template Development	Anne Jon	08 Nov 2011
51	Task	Closed	Template Integration	Anne Jon	21 Nov 2011
63	Activity	Closed	Feature Implementation	Anne Jon	25 Nov 2011
86	Task	Closed	Iteration Planning	Anne Jon	04 Nov 2011
91	Activity	Closed	Supervisor Meeting	Anne Jon	
96	Activity	Closed	Alpha Protoype Presentation	Anne Jon	19 Nov 2011
98	Task	Closed	Project Progress Draft	Anne Jon	19 Nov 2011
100	Activity	Closed	Iteration #2	Anne Jon	16 Dec 2011
101	Activity	Closed	Iteration #2 Preparation	Anne Jon	01 Dec 2011
112	Task	Closed	Testing Experiences	Anne Jon	19 Nov 2011
123	Task	Closed	Incode documentation Generation	Anne Jon	27 Nov 2011
127	Task	Closed	Requirements Description #2 - Excercises	Anne Jon	25 Nov 2011
129	Task	Closed	Iteration Planning	Anne Jon	01 Dec 2011
131	Task	Closed	User Message	Anne Jon	21 Nov 2011
132	Task	Closed	Menu Generation	Anne Jon	21 Nov 2011

144	Activity	Closed	Front End Coding	Anne Jon	16 Dec 2011
146	Task	Closed	Template Integration #2	Anne Jon	09 Dec 2011
154	Activity	Closed	Basic Feature Implementation	Anne Jon	11 Dec 2011
176	Task	Closed	Write Additional Usecases	Anne Jon	
179	Bug	Closed	Move the Login Error Message to a proper position.	Anne Jon	
180	Bug	Closed	Move the user name to right side	Anne Jon	
186	Bug	Closed	Login Broken	Anne Jon	
196	Bug	Closed	Login Not working	Anne Jon	
197	Bug	Closed	Search Course	Anne Jon	
198	Bug	Closed	Search Topic	Anne Jon	
199	Bug	Closed	Search Resource	Anne Jon	
205	Task	Closed	Navigation Structure	Anne Jon	09 Dec 2011
210	Activity	Closed	Additional features implementation	Anne Jon	
212	Activity	Closed	Customer Requests	Anne Jon	
214	Feature	Closed	Global Search	Anne Jon	21 Dec 2011
215	Feature	Closed	Search based on description	Anne Jon	23 Dec 2011
216	Feature	Rejected	Search Operators	Anne Jon	23 Dec 2011
217	Feature	Rejected	Regular Expression Search	Anne Jon	23 Dec 2011
219	Bug	Closed	Update Course	Anne Jon	
220	Bug	Rejected	Showstopper after creating course	Anne Jon	
221	Bug	Closed	Reregistration	Anne Jon	
225	Feature	Closed	Advanced Search	Anne Jon	23 Dec 2011
228	Feature	Closed	Create Native Login Page	Anne Jon	21 Dec 2011
230	Feature	Closed	WYSIWYG Editor	Anne Jon	02 Jan 2012
238	Bug	Rejected	make the "Page Tool " left menu available in all MyContents sub pages	Anne Jon	
239	Bug	Rejected	Move Add resource page to SHARE Link	Anne Jon	
245	Bug	Rejected	Edit Resource page (Horizontal sub menu)	Anne Jon	
262	Feature	Closed	Exercise Page Features	Anne Jon	
294	Feature	Closed	Kudo an Exercise	Anne Jon	02 Jan 2012
297	Activity	Closed	Template Integration #3	Anne Jon	30 Dec 2011
298	Task	Closed	AJAXify Filters	Anne Jon	30 Dec 2011
299	Request	Closed	Add Course Content Field to Course object	Anne Jon	
300	Task	Closed	Update MyContentPage	Anne Jon	04 Jan 2012
308	Bug	Closed	Error when viewing the browse page.	Anne Jon	04 Jan 2012
309	Task	Closed	Finish Code Policy	Anne Jon	06 Jan 2012

325	Task	Closed	Write Final Project Plan	Anne Jon	13 Jan 2012
Li (36)					
3	Task	Closed	Use case Teachers	Li	20 Oct 2011
9	Task	Closed	Requirements Slides Draft	Li	23 Oct 2011
19	Activity	Closed	Requirements Description #1	Li	20 Oct 2011
33	Task	Closed	Review Requirements	Li	27 Oct 2011
62	Task	Closed	Page Description	Li	06 Nov 2011
72	Feature	Closed	View Course	Li	18 Nov 2011
78	Feature	Closed	Remove Resource	Li	16 Nov 2011
88	Task	Closed	prestudy of HTML and CSS	Li	07 Nov 2011
89	Task	Closed	prestudy of MVC and RAZOR	Li	12 Nov 2011
130	Bug	Closed	AddResourceToCourse failed	Li	
136	Bug	Closed	Add details	Li	
139	Task	Closed	Code Review - Backend	Li	24 Nov 2011
141	Bug	Closed	server error when log on	Li	
142	Bug	Closed	format list views according to comments	Li	
150	Bug	Closed	Search Course with empty field	Li	
151	Bug	Closed	Search Resource with empty field	Li	
152	Bug	Closed	Search topic with empty field	Li	
153	Task	Closed	Update Front end Code	Li	
172	Feature	Closed	Subscribe to Course	Li	03 Dec 2011
173	Feature	Closed	Unsubscribe from Course	Li	03 Dec 2011
181	Bug	Closed	Add Course Name	Li	
183	Bug	Closed	Remove Course	Li	
185	Task	Closed	Legacy Bugfixing	Li	
188	Feature	Closed	Perform Excercise	Li	05 Dec 2011
189	Feature	Closed	Answer Question	Li	05 Dec 2011
190	Feature	Closed	Create Excercise	Li	05 Dec 2011
191	Feature	Closed	Add Question	Li	09 Dec 2011
192	Feature	Closed	Edit Exercise	Li	
193	Feature	Closed	Edit Question	Li	
194	Feature	Closed	Remove Question	Li	
195	Feature	Closed	Remove Exercise	Li	05 Dec 2011
203	Task	Closed	Write Incode Documentation	Li	16 Dec 2011
227	Task	Closed	Transform Forms Li	Li	

243	Bug	Closed	Add Exercise	Li	
248	Task	Closed	Provide messages for every action #2	Li	11 Dec 2011
306	Task	Closed	Update Requirement Documents	Li	06 Jan 2012
Magdalena (49)					
17	Activity	Closed	Design Description #1	Magdalena	28 Oct 2011
18	Activity	Closed	Design Presentation	Magdalena	23 Oct 2011
26	Task	Closed	Introduction part of doc	Magdalena	28 Oct 2011
36	Activity	Closed	Iteration #1 Preparation	Magdalena	06 Nov 2011
38	Task	Closed	Implementation Breakdown	Magdalena	04 Nov 2011
39	Task	Closed	DAL Implementation	Magdalena	09 Nov 2011
40	Task	Closed	Error handling part	Magdalena	
41	Task	Closed	System specification part	Magdalena	24 Oct 2011
46	Task	Closed	Client server architecture	Magdalena	28 Oct 2011
48	Activity	Closed	Backend Coding	Magdalena	11 Nov 2011
55	Task	Closed	Database diagram	Magdalena	28 Oct 2011
90	Task	Closed	Service layer implementation	Magdalena	11 Nov 2011
122	Activity	Closed	Iteration #1 Finalisation	Magdalena	27 Nov 2011
124	Task	Closed	Design Document Update	Magdalena	27 Nov 2011
128	Task	Closed	Requirements Description #2 - Flascard, Notes, Misc	Magdalena	25 Nov 2011
140	Task	Closed	Add inline comments to backend	Magdalena	24 Nov 2011
143	Activity	Closed	Iteration #2 Presentation	Magdalena	13 Dec 2011
145	Activity	Closed	Backend Coding	Magdalena	08 Dec 2011
175	Task	Closed	Update Model	Magdalena	01 Dec 2011
182	Bug	Closed	Remove Topic	Magdalena	
184	Bug	Closed	Add resource to Topic	Magdalena	
201	Request	Closed	Modification date	Magdalena	04 Dec 2011
206	Request	Closed	Automatically generated CreationDateTime field	Magdalena	
207	Request	Closed	Add services for Questions and Answers	Magdalena	
209	Request	Closed	Add service methods for latest resources, topics and courses	Magdalena	07 Dec 2011
211	Feature	Closed	Display latest resources, topics and courses on Browse	Magdalena	
218	Feature	Rejected	Enhanced navigation	Magdalena	23 Dec 2011
222	Request	Closed	m2m Relation ship for Resources and other subjects	Magdalena	
223	Bug	Closed	Spelling error fixing	Magdalena	08 Dec 2011
224	Request	Closed	Keyword Service	Magdalena	21 Dec 2011
231	Request	Closed	New Field Course	Magdalena	

234	Bug	Closed	Security issues for topic and course	Magdalena	
235	Bug	Closed	Small changes	Magdalena	
240	Bug	Closed	Edit Topic	Magdalena	
242	Bug	Closed	Edit Resource	Magdalena	
244	Activity	Closed	Assembla SVN backup - plan C	Magdalena	11 Dec 2011
251	Task	Closed	Create presentation draft	Magdalena	12 Dec 2011
252	Task	Closed	Basic backend validation	Magdalena	
253	Bug	Closed	Fixing redirections and broken links	Magdalena	
254	Task	Closed	Finalize presentation	Magdalena	13 Dec 2011
257	Bug	Closed	Remove Resource from a topic	Magdalena	
269	Activity	Closed	Backend Coding	Magdalena	23 Dec 2011
270	Task	Closed	Add support for Comment and Kudos	Magdalena	23 Dec 2011
272	Task	Closed	Update design description document	Magdalena	
274	Task	Closed	Update detailed design in document	Magdalena	
275	Request	Closed	Code revision	Magdalena	
302	Bug	Closed	Student Access	Magdalena	
316	Task	Closed	Change URL of Disqus	Magdalena	09 Jan 2012
324	Task	Closed	Check Requirement	Magdalena	13 Jan 2012
Mateo (64)					
15	Task	Closed	Coding Policy	Mateo	30 Oct 2011
42	Task	Closed	MVC pattern	Mateo	28 Oct 2011
43	Task	Closed	Project Scope	Mateo	28 Oct 2011
44	Task	Closed	System architecture	Mateo	28 Oct 2011
45	Task	Closed	System architecture pictures	Mateo	28 Oct 2011
47	Task	Closed	System architecture text	Mateo	28 Oct 2011
67	Feature	Closed	View Resource List	Mateo	20 Nov 2011
69	Feature	Closed	View Resource	Mateo	11 Nov 2011
74	Feature	Closed	View Topic	Mateo	20 Nov 2011
76	Feature	Closed	Create Resource	Mateo	25 Nov 2011
84	Feature	Closed	Edit Topic	Mateo	16 Nov 2011
85	Task	Closed	Define Controllers	Mateo	06 Nov 2011
92	Bug	Closed	Form is broken with controller	Mateo	
93	Task	Closed	Server Deployment	Mateo	21 Nov 2011
102	Activity	Closed	Iteration #2 Implementation	Mateo	16 Dec 2011
119	Bug	Closed	Registering User without verification	Mateo	20 Nov 2011

135	Bug	Closed	Add details	Mateo	
137	Bug	Closed	Repair typing errors in view	Mateo	26 Nov 2011
138	Bug	Closed	Create File Resource Type	Mateo	25 Nov 2011
149	Task	Closed	Update Code Policy	Mateo	20 Dec 2011
155	Feature	Closed	Use Flashcard Set	Mateo	03 Dec 2011
156	Feature	Closed	Search for FlashCard sets	Mateo	03 Dec 2011
157	Feature	Closed	Create Flashcard Set	Mateo	03 Dec 2011
158	Feature	Closed	Remove Flashcard set	Mateo	03 Dec 2011
159	Feature	Closed	Edit flashcard set	Mateo	03 Dec 2011
160	Feature	Closed	Share flashcard set	Mateo	03 Dec 2011
161	Feature	Closed	Add flashcard to set	Mateo	03 Dec 2011
162	Feature	Closed	Edit flashcard in set	Mateo	03 Dec 2011
163	Feature	Closed	Remove flashcard from set	Mateo	03 Dec 2011
164	Feature	Closed	Create personal note about Resource	Mateo	03 Dec 2011
165	Feature	Closed	Edit Note about Resource	Mateo	03 Dec 2011
166	Feature	Closed	Remove Note from Resource	Mateo	03 Dec 2011
167	Feature	Closed	Print Note from the Resource	Mateo	03 Dec 2011
168	Feature	Rejected	Create Note about Topic	Mateo	03 Dec 2011
169	Feature	Rejected	Edit Note about Topic	Mateo	03 Dec 2011
170	Feature	Rejected	Remove Note from topic	Mateo	03 Dec 2011
171	Feature	Rejected	Print Note from the Topic	Mateo	03 Dec 2011
174	Feature	Closed	Signal errors in Resource	Mateo	03 Dec 2011
202	Task	Closed	Write Incode Documentation	Mateo	12 Jan 2012
226	Task	Closed	Transform Forms Mateo	Mateo	09 Dec 2011
229	Task	Rejected	AJAX Login	Mateo	22 Dec 2011
236	Bug	Closed	Course View with unknown ID	Mateo	
246	Task	Closed	Create custom error page	Mateo	
247	Task	Closed	Provide messages for every action #1	Mateo	11 Dec 2011
249	Feature	Closed	Preview Flashcard set to student with jquery	Mateo	11 Dec 2011
250	Task	Closed	Catch errors in controller and display custom error page to them	Mateo	
255	Task	Closed	Upload application to server	Mateo	13 Dec 2011
258	Bug	Closed	Edit Flashcard	Mateo	22 Dec 2011
259	Bug	Closed	View Flashcard	Mateo	22 Dec 2011
260	Feature	Closed	Add Note to resource	Mateo	22 Dec 2011
276	Feature	Closed	Preview exercise results	Mateo	

280	Task	Closed	Move Notes to Note controller	Mateo	30 Dec 2011
283	Feature	Closed	Edit Personal Profile	Mateo	
287	Feature	Rejected	Search Widget	Mateo	02 Jan 2012
291	Bug	Closed	After login redirection not consistent	Mateo	31 Dec 2011
292	Feature	Closed	Kudo a Course	Mateo	02 Jan 2012
293	Feature	Closed	Kudo a Resource	Mateo	02 Jan 2012
296	Bug	Closed	Create Resource Form is Flushed if the input is wrong.	Mateo	02 Jan 2012
301	Bug	Closed	Result markup not viewable.	Mateo	02 Jan 2012
303	Bug	Closed	upload photo	Mateo	
304	Bug	Closed	Resource Insert	Mateo	
314	Bug	Closed	FlashcardSet Create button doesn't work	Mateo	
315	Task	Closed	Deploy Taraxacum online	Mateo	09 Jan 2012
320	Task	Closed	Write Installation Manual	Mateo	13 Jan 2012
Shahid (12)					
7	Task	Closed	Introduction	Shahid	20 Oct 2011
8	Task	Closed	Requirements overview	Shahid	20 Oct 2011
14	Task	Closed	SVN Policy	Shahid	23 Oct 2011
32	Activity	Closed	Iteration #1 Testing	Shahid	27 Nov 2011
37	Task	Closed	Test Plan #1	Shahid	06 Nov 2011
54	Task	Closed	Use case Test strategy	Shahid	06 Nov 2011
103	Activity	Closed	Iteration #2 Testing	Shahid	11 Dec 2011
126	Task	Closed	SVN Review	Shahid	27 Nov 2011
148	Task	Closed	Writing TestPlan	Shahid	11 Dec 2011
178	Task	Closed	Update Test Plan	Shahid	11 Dec 2011
263	Task	Closed	Beta Presentation Testpart	Shahid	13 Dec 2011
323	Task	Closed	Check Test Report	Shahid	13 Jan 2012
Tomislav (23)					
10	Task	Closed	Design Slides Draft	Tomislav	23 Oct 2011
16	Task	Closed	Document Editing Policy	Tomislav	23 Oct 2011
23	Task	Closed	Class diagram	Tomislav	23 Oct 2011
27	Task	Closed	Conceptual design part	Tomislav	28 Oct 2011
35	Activity	Closed	Project Vision Presentation	Tomislav	13 Oct 2011
52	Task	Closed	Class diagram text	Tomislav	28 Oct 2011
58	Task	Closed	Model repairing and editing	Tomislav	
99	Task	Closed	Architectural	Tomislav	19 Nov 2011

113	Task	Closed	Live Demo	Tomislav	19 Nov 2011
121	Task	Closed	Unit tests for backend	Tomislav	22 Nov 2011
125	Task	Closed	Code Review - Frontend	Tomislav	26 Nov 2011
200	Task	Closed	Populate DB with usefull data.	Tomislav	11 Dec 2011
208	Task	Closed	Backend unit testing	Tomislav	08 Jan 2012
233	Task	Closed	Write Unittesting Document	Tomislav	08 Jan 2012
256	Task	Closed	Make videos and screenshots	Tomislav	13 Dec 2011
273	Task	Closed	Update GUI design in document	Tomislav	13 Jan 2012
282	Feature	Closed	View User Profile	Tomislav	02 Jan 2012
284	Feature	Closed	Follow Users	Tomislav	02 Jan 2012
285	Feature	Closed	View My Subscription	Tomislav	02 Jan 2012
286	Feature	Closed	Follow Topic	Tomislav	
295	Feature	Closed	Create Comment functionality for Course and resource	Tomislav	03 Jan 2012
317	Task	Closed	Create Screenshots of For presentation	Tomislav	09 Jan 2012
322	Task	Closed	Code Review - Backend	Tomislav	13 Jan 2012