



Minutes of Meeting

Project	RiderTrack	Date	20 th Oct 2017
		Start-end time	10:00 – 12:00
Responsible	Mariano Etchart	Location/type	Video Conference , Milan – Zagreb

Attended by	Location	Remarks
Marzia Degiorgi	Milano	Remote
Alessandro Caprarelli		Remote
Ante Breščić	Zagreb	Remote
Josip Mališa	Zagreb	Remote
Zoran Besak	Zagreb	Remote

1. Discussing on Sprint Review

Discussion on Sprint 0.

Sprint Review:

<https://docs.google.com/document/d/1DK2dDgU2rbMDMh1RchQz1LPVEnjXdoz80dk5KdYFbko/edit?usp=sharing>

CONCLUSION: The team concluded that everything went well with the Sprint. There were no major impediments or pitfalls and the workload was appropriate. There was a general consensus that it was too early to denote any significant impediments or issues with the Scrum process.

2. Discussion on Sprint Planning

A discussion on what needed to be done in the next sprint was carried out. A Sprint Planning document was filled out.

Sprint Planning:

<https://docs.google.com/document/d/1DK2dDgU2rbMDMh1RchQz1LPVEnjXdoz80dk5KdYFbko/edit?usp=sharing>

CONCLUSION:

Until Tuesday the team will focus on learning technologies. Ante, Giulia and Marzia will focus on frontend technologies. Ante will be comparing “Angular” with “Riot.js”. Alessandro, Josip, Ivan, and Mariano will be focusing on backend technologies. Node.js and MongoDB were suggested as a starting point, to be discussed later.

On Monday the up-coming meeting with Michal will help better define the requirements and design choices starting on Tuesday.

ACTION: Focus on technologies learning and own development accordingly.

ACTION: Meet with Michal

ACTION: First draft of requirements analysis and design