



Minutes of Meeting

Project	RiderTrack	Date	5 th Jan 2018
		Start-end time	11:30-12:00
Responsible	Mariano Etchart	Location/type	Video Conference Milan – Zagreb - Maputo

Attended by	Location	Remarks
Mariano Etchart	Maputo	Remote
Alessandro Caprarelli	Milano	Remote
Giulia Leonardi	Milano	Remote
Marzia Degiorgi	Milano	Remote
Ante Breščić	Zagreb	Remote
Josip Mališa	Zagreb	Remote
Ivana Bosnic	Zagreb	Remote
Ivan Kvesic	Zagreb	Remote

1. Overestimated Hours

Most team members had overestimated how many hours of work they were going to do over the Christmas Break. Only 2 members fulfilled or surpassed the estimated. Mariano had family obligations which he did not foresee. This was not a major problem to the project as all the tasks in the sprint were done.