




Minutes of Meeting

Project	Social media in the Automation Industry	Date	30/12/2013
		Start-end time	20:00 - 21:00
Responsible	Robert Gustavsson	Location/type	Zagreb/Västerås

Attended by	Location	Remarks
Marta Milakovic	Skype	
Mario Milas	Skype	
Robert Gustavsson	Skype	
Dimitrios Kostopoulos	Skype	Was attending parts of the meeting
Akhlaq Malik	Skype	
Pierfrancesco Ranieri	Skype	
Tomislav Vresk	Skype	

1. Decide secretary and agenda keeper

- Robert Gustavsson

2. What have been done since last meeting?

Implementation:

- Previous shift feeds is now available in the DB, service and the logic layers (both normal and portable BLL)
- The code in Mobile application has been commented
- Simulator has been updated so the user can specify how often the sensors should push their current value to the DB, also a test file has been added for sensors with the boundary range 1-100.
- Acceptance Test Plan has been finalized and uploaded
- Commercial video has been started
- Following / unfollowing sensor is available and graphical representation of the current data
- Image Transferring is available, needs to be tested with the PL's'

Document:

- Final documentation has been started

3. What is left to do?

Implementation:

- Filtering the human post types in the normal BLL
- Add location to sensor information from the DB
- Add information about the sensor in the BLL in GetUserFollowedSensors()
- Finalize the image transferring
- Activity fetching should have the option of getting x amount of activities, to avoid clutter
- Test Web
- Test Mobile
- Structure the BLL test project
- Refactoring

Document:

- Review requirement document
- Update the design document
- Finalize test document
- Finalize Final Report
-

4. Next Meeting

- Monday 6/1 at 20:00

5. Final Presentation

- Video is started
- Presentation team will be decided on Monday meeting