

Project	EzFare	Date	06/10/10
		Start-end time	17.00 - 20.30
Responsible	Lidia Tesfazghi	Location /type	Skype conference

Attended by	Location	Remarks
Faiz Ul Muram	Västerås	
Lidia Tesfazghi	Västerås	
Shah Md. Shamsul Alam	Västerås	Didn't attend meeting(out of town)
Mislav Stipetić	Zagreb	
Vice Šimunov	Zagreb	
Kaushik Mohanraj	Zagreb	18:30(came from seminar)

The meeting was attended by Aneta Vulgarakis (Project supervisor) as well.

1. Project Status

- Status of project discussed with Aneta
- How to treat Customer when we communicate them
- Discussion about design document
- Detailed discussion on requirement between Lidia and vice
- Lidia prepared detailed requirement

CONCLUSION

- Start coding as soon as possible
- Have backup plan for GRPS incase Ivica is late to answer us

ACTION

- Vice will send customer mail within two days and ask them to join Google group
- Lidia will add use cases to the requirement document
- Kaushik will upload design document not later than Friday morning
- Vice will look on all documents on Friday

2. SMS Gateway

- Vice and Mislav mentioned the different kind of SMS gateway they search but still can't find free gateway

CONCLUSION

- The whole team Search and find SMS gateway as soon as possible

ACTION

- The following reference were suggested to understand the concept better:
 - <http://www.it1.hr/docs/IT1%20SMS.net%20API%20specification.pdf>
 - <http://www.whosms.com/free-international-sms.asp>

3. Server communication and protocol

- Possible communication server with transport unit(REST, WS)
- Discussion about SOAP protocol

ACTION

- The following reference were suggested to understand the concept better:
 - www.server.com/users
 - <http://www.developerfusion.com/article/7991/rest-and-net-35-part-1-why-rest-based-services/>

4. Virtual Server

- Possibility of installing windows on the servers
- Using .Net in the servers(mono linux port of .net or ec2)

ACTION

- Mislav will contact Marin about virtual server and discuss all the possibility
- Swedish side read about Mono
- <http://aws.amazon.com/ec2/>
- http://www.mono-project.com/Main_Page
- http://www.petri.co.il/hardware_requirements_for_windows_server_2003.htm

5. PLAN for ALPHA VERSION

- **Primary goal:** implementing Basic UI, fully implementation of communication, Bluetooth/Wi-Fi, 3g, database
- **Secondary:** sample GUI, Send SMS or alerts, User Management for website