



Minutes of Meeting

Project	Yoshi	Date	25-11-2014
		Start-end time	16:15-18:00h
Responsible	Hossein Sedighizadeh	Location /type	DEIB Milano

Attended by	Location	Remarks
Hossein Sedighizadeh	DEIB Milano	
Martin Anev	DEIB Milano	
Yuxing Chen	Remote	
Félix Baylac Jacqué	Remote	
Rizwan Khalid	absent	

1. Defining clear prototype with customer

Conclusion: the customer defined and discuss new requirements.

Responsible: everybody

2. Discussing visualization and presentation in details

Conclusion: the customer discussed and defined the details of the presentation and visualization of the project.

Responsible: everybody

3. Discussing about given prototype running

Conclusion: until Thursday 27/11/2014 we all try to run the prototype if the problem solved we continue on the given prototype, otherwise we make Yoshi Vis which is a software connects to this Yoshi output and does the visualization and decides about the type of the community

Responsible: everybody

Deadline: Thursday 27/11/2014