



Minutes of Meeting

Project	Yoshi	Date	27-11-2014
		Start-end time	18-19:30h
Responsible	Hossein Sedighizadeh	Location /type	Skype meeting

Attended by	Location	Remarks
Hossein Sedighizadeh	Remote	
Martin Anev	Remote	
Yuxing Chen	Remote	
FélixBaylac Jacqué	Remote	
Rizwan Khalid	Remote	

1. Checking if someone could run the prototype

Conclusion: since nobody could debug and run the prototype we had to focus on Visualization layer over the Yoshi prototype called Yoshi Vis
Responsible: everybody

2. New requirements document

Conclusion: the new requirements should be written by two people
Responsible: Martin and Yuxing
Deadline: Monday 1/12/2014

3. Design document

Conclusion: the design document should be finished by Monday evening
Responsible: Rizwan
Deadline: Monday 1/12/2014

4. Presentation

Conclusion: the presentation should be ready by Monday evening
Responsible: everybody
Deadline: Monday 1/12/2014

5. Defining the new prototype and output

Conclusion: a prototype output format should be ready by Monday evening and also we should understand which metrics are used in Yoshi Data.out
Responsible: everybody
Deadline: Monday 1/12/2014