



## Minutes of Meeting

<b>Project</b>	<b>Yoshi</b>	<b>Date</b>	09-12-2014
		<b>Start-end time</b>	18-19:30h
<b>Responsible</b>	Hossein Sedighizadeh	<b>Location /type</b>	Skype meeting

<b>Attended by</b>	<b>Location</b>	<b>Remarks</b>
Hossein Sedighizadeh	Remote	
Martin Anev	Remote	
Yuxing Chen	Remote	
Félix Baylac Jacqué	Remote	
Rizwan Khalid	Remote	

### 1. Creating new python project on github to start working on Yoshi-Vis

Responsible: Felix

### 2. Output of the decision tree

We decided to show whole the tree with highlighting the decided community type on the tree

### 3. Decision algorithm

We tried to contact the customer for a face to face meeting to discuss about the algorithm

Responsible: Yuxing

### 4. Project requirements

The redone requirement document v3.2 should be sent to supervisors for final checking.

Responsible: Martin

### 5. Project Plan

The request for revision for project plan should be sent to supervisors for final checking

Responsible: Felix

### 6. Redoing design document

The design doc should be redone with major changes

Responsible: Hossein, Martin

### 7. Highlighting the decision tree

The questions relating to making and highlighting the decision tree should be sent to customer.

Responsible: Rizwan