

Project	EzFare (Transport4You)	Date	03.11.2010
		Start-end time	16:57 – 19:08
Responsible	Shah Md. Shamsul Alam	Location /type	Skype Conference

Attended by	Location	Remarks
Faiz UL Muram	Västerås	
Lidia Tesfazghi	Västerås	
Shah Md. Shamsul Alam	Västerås	
Mislav Stipetic	Zagreb	
Vice Šimunov	Zagreb	
Kaushik Mohanraj	Zagreb	

1. General discussion and talked about the every members tasks and problems.

CONCLUSION: We shared and try to figure out the solution.

2. We have discussed about the projects integration.

- a. We have already step ahead towards the integration, though vice will look how to better manage the project for integrations.

3. Talking about the REST, nHibernate and payment system

- a. For payment, we will just simulate it.

4. Decide what we will try to do up to beta prototype presentation.

- a. We have listed the things for beta, it is listed below
 - i. Integration, mapping and manage objects
 - ii. User entering into the bus.
 - iii. User Registration and login on the website.
 - iv. Vehicle unit
 - v. Real-time Video presentation.

5. The tasks the members are working for the following week.

- a. Vice will working with the controller
- b. Shamsul Alam will continue working with the mapping of model persistence class and database tables.
- c. Faiz will working on the website login and registration.
- d. Mislav vehicle unit
- e. Kaushik on REST
- f. Lidia with the test

- **Additional Point discussed on the Meeting:**

- Rearranging the SVN.
- A link for the mocking object http://en.wikipedia.org/wiki/Mock_object
- A link for WCF <http://www.learnxpress.com/create-restful-wcf-service-api-step-by-step-guide.html>
- WCF template link <http://visualstudiogallery.msdn.microsoft.com/en-us/fbc7e5c1-a0d2-41bd-9d7b-e54c845394cd>