



## Minutes of Meeting

<b>Project</b>	<b>QR Marks the Spot@MDH</b>	<b>Date</b>	02/10/2009
		<b>Start-end time</b>	2:30 – 6:00 CET
<b>Responsible</b>	Soumya Kanti Chakraborty	<b>Location / type</b>	Group Room (U2-022)

Attended by	Location	Remarks
Sriram Sundar Rajan	Group Room (U2-022)	
Soumya Kanti Chakraborty	Group Room (U2-022)	
Muhammad Atif Javed	Group Room (U2-022)	
Muhammad Umair Zahid	Group Room (U2-022)	
Mohd. Siblee Islam	Group Room (U2-022)	
Haroon Rasheed	Group Room (U2-022)	

### 1. Elaboration of the Requirements :

All the requirements from the project proposal and vision document were taken into account and discussions went through regarding the mapping of requirements with actual design.

**Conclusion:** Requirements were sorted out and discussed thoroughly.

### 2. Discussion of Project Scenarios:

Team had a discussion related to how to frame the whole project so that there is an effective use of QR code and also in what aspects the design should be modeled.

**Conclusion:** Team decided into 4 Major scenarios how the project can be modeled according to the requirements.

### 3. Separation of Use Cases:

After a 2 hrs long brain storming the Use Cases were framed and designed taking into consideration the fact that the website will be accessed from both PC/Laptop or Mobile.

**Conclusion:** 3 different users of the system are User, Registered User, Administrator. Use cases must be written from their perspective.

### 4. Requirements Definition Document:

The Requirements definition document having a very near deadline was divided among team members to ensure better productivity.

**Action:** Soumya was assigned the Use Cases , Sriram and the rest of the team will finish off the other parts of the document.