

## Minutes of Meeting

Project	HoopStats	Date	2012/01/06
		Start-end time	17:00-17:30
Responsible	Predrag Filipovikj	Location / type	Västerås-Zagreb Skype chat

Attended by	Location	Remarks
Andreas Köhle	Skype/Västerås	
Bal Krishna Nyaupane	Skype/Västerås	
Predrag Filipovikj	Skype/Västerås	
Armindo Simões	Skype/Zagreb	Did not attend.
Igor Šarić	Skype/Zagreb	
Dino Blažeka	Skype/Zagreb	Did not attend.

## 1. Review meeting

The plan was to discuss and review the current state of the project but due to the lack of presence of the team leader (leader of the android team) it was impossible to conduct the meeting.

- Armindo sent message in last minute that he cannot attend the meeting, because he had no internet connection.
- Dino announce his absence early that day.

**Conclusion:** Next meeting 2012.01.08 Tuesday. Presence mandatory for all team members.

Action: /