



Minutes of Meeting

Project	HoopStats	Date	2012/01/06
		Start-end time	18:00-19:00
Responsible	Predrag Filipovikj	Location / type	Västerås-Zagreb Skype chat

Attended by	Location	Remarks
Andreas Köhle	Skype/Västerås	
Bal Krishna Nyaupane	Skype/Västerås	
Predrag Filipovikj	Skype/Västerås	
Armando Simões	Skype/Zagreb	
Igor Šarić	Skype/Zagreb	
Dino Blažeka	Skype/Zagreb	

1. Review meeting for the current state of the project

All the team members were attending the meeting. The current state of the both clients has been exposed and summarized.

- Web application: the web client is almost done. Some minor bug fixes and remarks from the client should be removed and corrected. Predrag will continue working on the web app since Igor has other obligations.
- Android client: The most of the basic functionalities for the client are implemented. Now the sub-team is focused on implementing the advanced search. For that purpose they need some JSON services from the backend.

Conclusion:

- The both clients should be generally done before Sunday. After that the team should be focused on writing acceptance test and manuals for the clients.
- The android team should push a little bit harder since they are slightly behind.

Action:

- Predrag should make the corrections for the web client ASAP.
- Dino should produce internal document for service request by the end of the day.
- Tomorrow morning Predrag must produce the services for the android team.
- Bal has strict deadline to produce use-cases until Friday to enrich the documentation.