



MÄLARDALENS HÖGSKOLA



	Minutes of Meeting
--	--------------------

Project	MeetMe	Date	10.12.2015
		Start-end time	20:30 - 21:30
Responsible	JustMeet	Location /type	Zagreb; Milano/ Skype call

Attended by	Location	Remarks
Danijel Sokac	FER	Skype call from PC - Zagreb
Francesco Giarola	POLIMI	Skype call from PC - Milano
Milica Jovanovic	POLIMI	Skype call from PC - Milano
Mehdi Kaabi	POLIMI	Skype call from PC - Milano
Carolina Casali	FER	Skype call from PC - Zagreb

AGENDA FOR THE MEETING (main topics)

1. Current status of assigned tasks
2. Project - Coding
3. Beta Prototype Presentation

1. Current status of assigned tasks

CONCLUSION: The first week of third sprint ended on 09/12.

POLIMI students	<ul style="list-style-type: none"> - Have finished 90% of the UserStory8: "As attendant I want to be able to choose right time slot for me without sharing my calendar". It will be finished before Beta Prototype - Have started coding UserStory12: "As an User I want to check all events" - Have improved the event creation part
-----------------	--

Milica	<ul style="list-style-type: none"> - Has finished code clean up - Has finished fix bug <ul style="list-style-type: none"> - crashing app after registering existing user - better error messages - sign up/ sign in fields automatically filled in when changing between pages
Danijel	<ul style="list-style-type: none"> - Has finished UserStory7: "As an user I want to invite my friends to use the application"
Armindo	<ul style="list-style-type: none"> - Has finished UserStory5: "As an user I want to change settings" - Has finished UserStory3: "As an user I want to receive an e-mail with my new password if I forget the first one"
Danijel and Carolina	<ul style="list-style-type: none"> - Have started to worked on testing part
Joao	<ul style="list-style-type: none"> - Improved error messages - Corrected alerts and modals for angular-bootstrap - Setup of different variables for different development environments - Bug fixes on others' user stories to make them compatible with master

2. Project - Coding

ACTION:

- POLIMI students:
- UserStory8: "As attendant I want to able to choose right time slot for me without sharing my calendar": they will finish it until 14/12
 - UserStory12: "As an User I want to check all events"
 - Setup Sequelize

- FER students:
- UserStory9: I want to be able to login using my Google account
 - UserStory11: As an user I want to manually run calculation & choose best option
 - Sessions
 - Functionality test

CONCLUSION: Team's members will work on these tasks during the second week of the third sprint. All tasks should be finished until 14/12.

3. Beta Prototype Presentation

ACTION: Team members have split topics and they will present the following parts in the Beta Prototype Presentation:

Francesco	<ul style="list-style-type: none"> - General overview - Demo part
Danijel	<ul style="list-style-type: none"> - Experiences with finished sprints - Description of sprint planning - Sprint backlog - Sprint burn-down chart - Team members' hours spent - Video testing

Joao	- Technical aspects of the project
Carolina	- Testing process
Mehdi	- Problems - Experiences - SCORE status
Milica	- Demo part

Each person will take care of making is part of presentation