



Minutes of Meeting

Project	Call Calendar	Date	12.1.2015.
		Start-end time	11:00-12:00
Responsible	Damian Marušić	Location /type	Type: Skype /Live Meeting Västerås-Zagreb

Attended by	Location	Remarks
Damian Marušić	MDH-IDT/Västerås	
Marko Vuglec	Skype/Zagreb	
Marko Veličković	MDH-IDT/Västerås	
Malin Rosqvist	MDH-IDT/Västerås	

1. Meeting with customer

Available team members met with customer in order to present current, almost final, version of product. Team discussed about what has been done and what has not and why.

CONCLUSION:

Customer showed overall satisfaction with what team has done.

ACTION:

Team will try to implement some missing features that were added recently and have low priority, such as Funding program functionality linked to a call and attachment download option.