



Minutes of Meeting

Project	HoopStats	Date	2012/11/13
		Start-end time	13:30-17:00
Responsible	Predrag Filipovikj	Location / type	Västerås-Zagreb/skype chat

Attended by	Location	Remarks
Andreas Köhle	Skype/Västerås	Did not attend. Other Obligations.
Bal Krishna Nyaupane	Skype/Västerås	
Predrag Filipovikj	Skype/Västerås	
Armindo Simões	Skype/Zagreb	
Igor Šarić	Skype/Zagreb	
Dino Blazeka	Skype/Zagreb	Left early because of previous scheduled obligations.

Setting up development environment

Help each other to set up the development environment.

Actions:

- Bal should install management studio by the end of the day.
- Armindo facing troubles with the sql server 2008. Reinstalling the SQL server must be done until 2012-11-14.
- Everything ok with Predrag and Igor.
- Igor to produce the tutorial how to attach database to SQL server later today.

Setting up Virtual machine

Discussion about current status of the VM of the project.

Conclusions

- We will make the VM and install MS SQL Server 2008 express edition and .NET 4.5. VM OS will be Windows Server 2008.
- Setting up VM environment for deploying certain parts of application (Persistence and some helper executable files) will solve some current environmental issues.

Actions

- Igor will make the VM and give to Marin no later than Friday 2012-11-16.

Separate the project into smaller parts

Divide project into separate parts and assign responsible member for each.

Conclusions

Dino will be the main front-end developer. His main coworker will be Armindo. All the further actions and requests related to this part of the application will be coordinated by Dino.

Predrag and Igor will be working on the back-end of the application. They will be responsible for providing the services for the UI team, documented by Dino. Dino should produce document (internal) with the services and their description. Back-end team will be responsible for providing them as soon as possible.

Action

/

Improve the project documentation

Improve the current version of the project documentation. Correct the supervisor's remarks of the current documents.

Conclusion

/

Action

Andreas will have to do it no later than Saturday 2012-11-17. For that purpose Predrag and Andreas will have meeting at MDH 2012-11-14 at 16:00.