

Project	EzFare	Date	17 th December 2010
		Start-end time	17:00 – 18:30
Responsible	Kaushik Mohanraj	Location /type	Skype Conference

Attended by	Location	Remarks
Faiz Ul Muram	Västerås	
Lidia Tesfazghi	Västerås	
Shah Md. Shamsul Alam	Västerås	
Mislav Stipetic	Zagreb	
Vice Šimunov	Zagreb	
Kaushik Mohanraj	Zagreb	

- Score Document Reviewed
 - Corrections and Suggestion pointed out during the meeting
- Task Assignment for the long week ahead was done.
- Simulation of the System needs to be done.
- Route Optimization
 - A* Algorithm was discussed and was decided to be used.
- Plans for Christmas Week ahead were discussed and work load was distributed accordingly.