



## Minutes of Meeting

<b>Project</b>	<b>HoopStats</b>	<b>Date</b>	2012/11/18
		<b>Start-end time</b>	18:00 – 19:20
<b>Responsible</b>	Predrag Filipovikj	<b>Location / type</b>	Västerås-Zagreb/skype chat

Attended by	Location	Remarks
Andreas Köhle	Skype/Västerås	
Bal Krishna Nyaupane	Skype/Västerås	
Predrag Filipovikj	Skype/Västerås	
Armindo Simões	Skype/Zagreb	Armindo was late 30 min.
Igor Šarić	Skype/Zagreb	
Dino Blazeka	Skype/Zagreb	

### User interface

Armindo and Dino produced additional html pages. All of the pages planned for this phase of the project has been done. Next thing to be done is to add the created pages into the project.

### Conclusions

- Dino and Armindo produced additional html pages.
- UI part is generally on time.
- Integrate with services ASAP

### Actions

- Dino should finish the HTML pages migration into the project. Deadline 2012-11-19.
- Armindo will help him in the process of migration.
- Further actions after migration is complete.

### Back end (service layer and database)

All the services specified from the UI team have been made.

### Conclusions

- Game logs for most of the players available. For big part of players, there is no information about the game logs.
- Wait for service request from the UI team

### Actions

- Predrag should talk with the customer about the issue with the player game logs. No strict deadline.
- Wait for service request and specifications from the UI team.

### Collecting additional information for the application

We need to provide pictures from players and team logos for the application.

**Conclusions**

- One team member should be responsible for finding and downloading free NBA team logos.
- Automatize the process of collecting pictures for players.

**Actions**

- Bal is responsible for finding and downloading free NBA teams logos. Deadline 2012-11-20.

**SCORE application document**

Andreas and Predrag were responsible for creating the document for applying to SCORE contest.

**Conclusions**

- Initial draft proposed to the team members. Some errors found and corrected in the document.
- Document can be improved by adding what we aim for.

**Actions**

- Andreas should improve the SCORE application document. Deadline 2012-11-19.

**Next meeting****Conclusions**

- /

**Actions**

- Next meeting will be on Tuesday from 13:00.