



Minutes of Meeting

Project	Museumbookingsystem	Date	08.12.2014
		Start-end time	17.00 – 18:00
Responsible	Sebastian Kunze	Location /type	Skype

Attended by	Location	Remarks
Mert Ergun	PoliMi	
Stefano Campanella	PoliMi	
Paolo Manca	PoliMi	
Endri Azizi	MDH	
Sebastian Kunze	MDH	
Omar Jaradat	MDH	Left after initial summary
Valerio Lucantonio	MDH	Joined at 17.25

1. Status Updates

INFO: Omar asks a quick status update on the project and Beta Prototype

INFO: in general team thinks we are on track and we will have the product finished by the project deadline

TODO: we need to check about permissions system. Is there any feedback from customer? We should ask Robert

INFO: last time presentation was sent late to supervisors, we should send it earlier so they can give a feedback in time.

INFO: next time in presentation we should give more insight on our status, what we have done, what we going to do.

INFO: Sebastian did implementation about Booking editing by coordinator. He had some problems with access controls and redirections.

INFO: Paolo is working on user stories #14 and #23

INFO: Valerio and Endri didn't have assignments for this week.

INFO: Stefano worked on writing some initial unit tests. And now he is implementing user story #24

INFO: Mert worked more on improving testing documentation and seeing if he can make acceptance tests work, because right now there are errors

2. Open issues

IDEA: Valerio proposed to start thinking about making an Testing document.

DECISION: We should write more tests to present at Beta Prototype, to the customer and for the Testing document

INFO: Sebastian won't be here next Monday and Tuesday. So we will need make Scrum Review/Planning without him or plan the Scrum Planning some days earlier so we can do it together.

DECISION: Sebastian will ask everyone that is absent for confirmation on moving the meeting to this Thursday

INFO: Swedish members will meet for developing together.