



# Minutes of Meeting

<b>Project</b>	<b>HoopStats</b>	<b>Date</b>	2012/11/22
		<b>Start-end time</b>	18:00-19:30
<b>Responsible</b>	Andreas Köhle	<b>Location / type</b>	Västerås-Zagreb/skype chat

Attended by	Location	Remarks
Andreas Köhle	Skype/Västerås	
Bal Krishna Nyaupane	Skype/Västerås	
Predrag Filipovikj	Skype/Västerås	
Armindo Simões	Skype/Zagreb	
Igor Šaric	Skype/Zagreb	
Dino Blažeka	Skype/Zagreb	Left the meeting on 19:00 because of previously scheduled obligations.

## Document Review

Discussion about the improvement and review of all project documents and how the this tasks could be handled more efficient

### Conclusions

- Team was divided in groups and assigned a document
  - group one predrag: project plan
  - group 2 dino and armindo: requirments description
  - group 3 bal and igor: design description

### Actions

- each team will review the first document and then pass it to the next team until 23.11 08:00AM
- the next pass is on the 23.11 4:00PM
- all documents have to be reviewed until 0:00AM 24.11

## Commit of the User Interface

Because of Problems with the development of the user interface no commit was done until now. This has to be done to present the Alpha Prototype on tuesday 27.11

### Conclusions

- Dino and Armindo will commit their state of development

### Actions

- Deadline for commit was set until 0:00AM 24.11

## Project Logo

Armindo has provided project logos. Design is supported by everyone but the resolution has to be improved.

### Conclusions

- Resolution has to be improved for the images
- 

### Actions

- No deadline was set for the higher resolution images

## **Next Meeting**

Discussion for the schedule of a video conference were made.

## **Conclusions**

- Video conference will be made with Google Hangout

## **Actions**

- Next meeting will be on Friday 23.11 on 16:00.