



MÄLARDALENS HÖGSKOLA



	Minutes of Meeting
--	--------------------

Project	MeetMe	Date	28.12.2015
		Start-end time	20:30 - 21:30
Responsible	JustMeet	Location /type	Croatia,Italy,Portugal ,Serbia/ Skype call

Attended by	Location	Remarks
Danijel Sokac	FER	Skype call from PC - Croatia
Milica Jovanovic	POLIMI	Skype call from PC - Serbia
Mehdi Kaabi	POLIMI	Skype call from PC - Italy
Francesco Giarola	POLIMI	Skype call from PC - Italy
Armindo Barbosa	FER	Skype call from PC - Portugal

AGENDA:

1. Status of assigned tasks
2. Coding
3. Problems

1 .Status of assigned tasks

CONCLUSION: The second week of fourth sprint ended on 28/12. Team's members worked on following tasks:

Danijel	<ul style="list-style-type: none"> - Almost finished multiple calendars task (add calender URL) - have to finish part on uploading file about multiple calendars (problem with front end)
Armindo	<ul style="list-style-type: none"> - working on calculation of available timeslot (will finished till end of sprint)

Milica	- Must read before meeting task
Mehdi	- MoM for the events is finished (MoM task in Asana) - helped Calorina with Acceptance test
Carolina	- Acceptance test document
Joao	-
Francesco	- Enjoyed Xmas :)

Currently completed tasks in Asana: 49/67.

2. Project - Coding

Tags task - for now tags are stored as a string, later on it will have the function it should have i.e filtering events by tags (two tables in DB - tag and tagEvent table).

Attach document task - Team decided to discard the task because of difficulty to do it and it is not so important.

Update documents - DD and Req Doc will be updated with newly added requirements (Mehdi will start working on it)

Multiple calendars - Danijel has to make it to work as uploading an file (send over HTTP whole file and read it on backend) not adding an URL, also he has to work on design

Improving design - This task is postponed for the last sprint (changing colors, it doesn't look nice, not finished, not intuitive etc.) . We could add an attractive background on login page, also some tags about our application could be added.

Menu problem on home page - menu can be changed to a fixed one, not to be expandable because some of the points in menu have only one bulletin

Resolve browser issues task - It is completed but forgotten to delete from Asana

CONCLUSION: Team's members will work on these tasks during the third week of the fourth sprint and we will try to finish the majority of them.

3. Problem

Team is waiting on the calculation task to be finished because other tasks depend on it.