



Minutes of Meeting

Project	HoopStats	Date	2012/11/30
		Start-end time	18:00-19:00
Responsible	Predrag Filipovikj	Location / type	Västerås-Zagreb/skype chat

Attended by	Location	Remarks
Andreas Köhle	Skype/Västerås	
Bal Krishna Nyaupane	Skype/Västerås	Come late to the meeting because previously we had meeting at the university with the supervisor and the professor.
Predrag Filipovikj	Skype/Västerås	
Armindo Simões	Skype/Zagreb	Armindo had an exam in the same time.
Igor Šaric	Skype/Zagreb	
Dino Blažeka	Skype/Zagreb	

Current status of the project

Discussion about the current state of the project after the groups had separate meetings with supervisor and professor.

Conclusions

- The team is aware of the previously made mistakes. Try to make new functional plan in order to fulfill next deliverables and meet the deadlines
- There has been some progress in the UI part this week.

Actions

- Dino must commit the work no later than 2012-11-30 18:00. Send an email to Predrag to notify him that the commit has been done.

New organization in the team

The current Human resource configuration did not produce the expected results. We decided it was better to introduce new organization in the team.

Conclusions

- Igor will remain to work in the Back – end. Main responsibility will be to provide services for the android team, since the most of the services for the web application had been done.
- Predrag will focus on the UI of the web application and try to finish the remaining features. Also if there is time, Predrag should try to optimize the current UI implemented features due to poor performances.
- Dino, Armindo and Andreas will focus on the Android client. Dino will be the leader of the group and the one responsible for assigning tasks to the other two members of the team. It is recommended that for each task assign Predrag should be also notified as P.M.
- Andreas will continue working as documentation manager.
- Bal will continue working as QA manager and tester.