



## Minutes of Meeting

<b>Project</b>	<b>Call Calendar</b>	<b>Date</b>	05.12.2014.
		<b>Start-end time</b>	19:00-20:00
<b>Responsible</b>	Biljana Stanić	<b>Location /type</b>	Type: Skype Meeting Västerås-Zagreb

Attended by	Location	Remarks
Abdur Razzaque	Skype/Västerås	
Marko Vuglec	Skype/Zagreb	
Biljana Stanić	Skype/Västerås	
Hrvoje Pavlović	Skype/Zagreb	

### 1. Summarizing past activities and discussion about the future work

Team members discussed about the activities that were conducted in days after the presentation and which tasks have to be completed during this week.

#### CONCLUSION:

Team members from Croatia will complete the database design and implement it.

To faster and better finish all remaining tasks for the beta prototype, all team members will be included in implementation – back and front end.

In parallel will be completed three documents – Project Plan, Requirements Definition and Design Description Documents. Applications will be subjected with other types of tests.

Customers have to be contacted and the meeting will be arranged, so the team members could know if they are on a good track.

#### ACTION:

Team agreed on the future actions:

- Marko Vuglec and Hrvoje will finish implementation of the database.
- All team members will be included in implementation and Biljana will create a document for Marko and Hrvoje with guidelines how to use Prestashop and some programming tips.
- Project Plan, Requirements Definition and Design Description Documents will be corrected and completed.
- Biljana will explore possible solutions for the components that are AJAX based and that have to be tested using Selenium IDE.
- Abdur will find out more about PHPUnit testing.
- Marko, Damian, Biljana and Abdur will continue with the implementation – since they already know how Prestashop works. Marko Vuglec and Hrvoje will join later.
- Marko Vuglec will contact customers in order to present them implemented part of the application.