



Minutes of Meeting

Project	Call Calendar	Date	09.12.2014.
		Start-end time	10:30-12:00
Responsible	Hrvoje Pavlović	Location /type	Type: Skype/Live Meeting Västerås-Zagreb

Attended by	Location	Remarks
Abdur Razzaque	MDH-IDT/ Västerås	
Marko Vuglec	Skype/Zagreb	
Biljana Stanić	MDH-IDT/ Västerås	
Hrvoje Pavlović	Skype/Zagreb	
Damian Marušić	MDH-IDT/ Västerås	
Marko Veličković	MDH-IDT/ Västerås	
Malin Rosqvist	MDH-IDT/ Västerås	
Irfan Šljivo	MDH-IDT/ Västerås	
Caroline Blomberg	MDH-IDT/ Västerås	

1. Project plan and current status of the team

There was a meeting with customers. We wanted to confirm DB completion and show implemented functional requirements.

CONCLUSION:

Irfan gave us details:

concerning DB design and implementation;

about PrestaShop and DB working detail.

Irfan send that he will send us some more parts of DB.

Both customers are happy with current progress.

ACTION:

Hrvoje will complete DB design.

Marko Vuglec will implement DB on live server with modification for existing parts.

Abdur will create tests for implemented parts.

Marko Veličković, Biljana and Damian will start implementing functionalities.

Hrvoje and Marko Vuglec will help with implementation upon completing tasks and work on documents.