



Minutes of Meeting

Project	GiftCase	Date	02.11.2014
		Start-end time	16:00-17:30
Responsible	Aleksanda Salikiryaki	Location/type	Zagreb/Västerås

Attended By	Location	Remarks
Vlatko Klabučar	Zagreb	
Damir Tomić	Zagreb	
Aleksandra Salikiryaki	Västerås	
Guilio Cattivera	Västerås	
Ana Stepić	Zagreb	

We have discussed some ideas about the scope and possible strategies for separation of concerns between the Back-end and the Engine. We have started writing a document with informal requirements. A summary of the important things that have been discussed is provided below.

CONCLUSIONS:

- Discussion of our uncertainties regarding the information flow related to proposal of presents:
 - We should come up with a strategy for gathering information from the content providers and feeding it to the engine. The possibilities are:
 - We can ask the client about the category he would like to buy the present from and then feed the engine with information for only one category (for example movies)
 - We can filter and order the categories according to the target user's interests and feed the engine with information only about the relevant categories.
 - We can feed the engine with information from the content providers that contains proposals from all categories.
 - * The categories are music, video, event, telco
- Think of possible role separation. Probably:
 - Engine - Vlatko Klabučar, Damir Tomić, Gijs Bos, Ana Stepić
 - Mobile App - Guilio Cattivera, Aleksandra Salikiryaki
- We need to discuss the scope and technology of the project with the client

ACTION:

- We have started writing the requirements to a common document, which will be synchronized with the client in the next week.
- Damir is going to try setting up the requirements annotation tool for translating plain English sentences to requirements and diagrams and he will share his experiences with the team on the next meeting.
- Next meeting: 05.11.2014 to formalize the requirements and start to think about the architecture.

- The product owner is going to arrange an appointment with the client on 06/07.11.2014 in order to accept the requirements.