



Minutes of Meeting

Project	GiftCase	Date	07.11.2014
		Start-end time	11:00-12:00
Responsible	Aleksandra Salikiryaki	Location/type	Zagreb/Västerås

Attended By	Location	Remarks
Vlatko Klabučar	Zagreb	
Ana Stepić	Zagreb	
Damir Tomić	Zagreb	
Gijs Bos	Västerås	
Aleksandra Salikiryaki	Västerås	
Guilio Cattivera	Västerås	
Igor Čavrak	Zagreb	
Marin Orlić	Zagreb	

Discussions about the requirements, technologies and architecture with the client:

Proposed tool by the client:

The client proposes us to use SCase Tool. The tool provides the possibility to annotate requirements in the form of plain English sentences. Java Services (with Interfaces, Code and Relation with database) can be built from the annotated requirements. Thus the technology which the client proposes us to use for the back-end part of the application is Java.

The tool is not available now. It will be provided hopefully until Monday.

We are not obligated to use it, but it would be good if we give it a try and decide whether we want to use it when we try it.

Proposed technologies by the team:

The team proposed to use .NET as a framework for building the back end. Initial idea about Back-end as a service is to use BaaS Box, which provides push notifications and other useful services as well as REST API. Thus it can be used either within Java or .NET.

Requirements:

We have to provide a list with requirements. The list should not be exhaustive. We can change some things during the project. It should contain the initial backlog for the project. The usage stories should be split into enough small tasks which should be prioritized and estimated, so when the sprint starts, we can directly pull tasks from there and start working on them.

The local supervisor, Igor Čavrak, suggested that the requirements should not contain any ideas about the technology or the architecture. They should represent the system from user perspective.

Future meetings and tasks:

The team is supposed to write a list with the technologies, part of the .NET framework we are planing to use.

The team is supposed to provide the requirements and the list with technologies to the client until 10.11.2014.

On Monday 10.11.2014, we are going to meet again in order to negotiate the technologies.