

## Minutes of Meeting



FER MÄLARDALENS HÖGSKOLA

<b>Project</b>	<b>HoopStats</b>	<b>Date</b>	2012/12/28
		<b>Start-end time</b>	18:00-18:30
<b>Responsible</b>	Predrag Filipovikj	<b>Location / type</b>	Västerås-Zagreb Skype chat

Attended by	Location	Remarks
Andreas Köhle	Skype/Västerås	
Bal Krishna Nyaupane	Skype/Västerås	
Predrag Filipovikj	Skype/Västerås	
Armindo Simões	Skype/Zagreb	Armindo did not attend. Private reasons.
Igor Šarić	Skype/Zagreb	
Dino Blažeka	Skype/Zagreb	

### 1. Acceptance test plan

Topic of the today's meeting was to see if there are any difficulties producing the test cases.

**Conclusion:** Armindo is not at disposal due to some private issues.

**Actions:** Dino is taking his work. Andreas will have to merge test cases and produce the Acceptance test plan to meet the deadline. The deadline for the Acceptance Test Plan is 2013-01-03.