

Minutes of Meeting



FER MÄLARDALENS HÖGSKOLA

Project	HoopStats	Date	2012/12/30
		Start-end time	18:00-18:30
Responsible	Predrag Filipovikj	Location / type	Västerås-Zagreb Skype chat

Attended by	Location	Remarks
Andreas Köhle	Skype/Västerås	
Bal Krishna Nyaupane	Skype/Västerås	
Predrag Filipovikj	Skype/Västerås	
Armino Simões	Skype/Zagreb	
Igor Šarić	Skype/Zagreb	
Dino Blažeka	Skype/Zagreb	

1. Acceptance test plan

Final group meeting for the acceptance test plan.

Conclusion: Every team member has completed his task on time. The test cases are uploaded in the Google drive and Andreas can finish the document.

Action:

Later today Andreas will finish the Acceptance plan document and upload it in the GDrive.

After the document upload Andreas will notify other team members that the document has been uploaded. Their task is to read the document and correct potential errors.