

Project	SmartShop	Date	2011-10-25
		Start-end time	20:00 – 21:00
Responsible	Luka Božić	Location /type	Location: Västerås, Zagreb Type: Skype voice and instant messaging

Attended by	Location	Remarks
Luka Bozic	Västerås	
Igor Czerwinski	Västerås	
Ali Shahid	Västerås	
Bin Wu	Västerås	
Ivo Štimac	Zagreb	
Filip Gvardijan	Zagreb	
Željko Brdarić	Zagreb	

1. Design description document

The Document description document was reviewed by chapters.

CONCLUSION: The chapters number 2 and 3 need revisions. In the chapter 3 (Software Architecture), it has been decided that we won't have an administrator role in our system and thus no need for the web application and the MVC architecture.

TASKS: **Željko** – Create a copy of the document on SVN and in it:

- correct the “SOAP” to “JSON” in chapter 2.3
- Add the remaining mockup images and their descriptions
- Inform Luka when you're done

DEADLINE: Tomorrow morning, 08:00

Shahid – Fix the chapter 3 according to the comments made by Luka and inform Luka when you're done

DEADLINE: Tomorrow morning, 08:00

Luka – Merge the two copies after Željko and Shahid do their tasks and send it to Juraj

DEADLINE: Tomorrow morning, 10:00

2. Creating project solutions on SVN

It was discussed about adding the Android and Server side application to SVN.

CONCLUSION: Subfolders and projects will be created in the SVN repository.

TASKS: **Igor** – create the folders for:

- the Android application project
- the server side application (web service)

DEADLINE: Tomorrow

Ivo – add the server side project solution to SVN
DEADLINE: Tomorrow

Filip – add the Android application project to SVN
DEADLINE: Tomorrow

3. Members absence in the following weeks

Some of the members announced their absence for a certain time

CONCLUSION: Željko – unavailable from Friday 28th of October until Tuesday 1st of November
Igor – unavailable from Saturday 29th of October until Sunday 30th of November
Filip – unavailable from Saturday 29th of October until Monday 31st of October
Bin – unavailable from Friday 28th of October until Sunday 30th of October
Luka – unavailable from Tuesday 1st of November until Saturday 5th of November

TASKS: **All team members** – insert your absence time into the project’s Google calendar!
DEADLINE: Tomorrow, 13:00

Luka – come up with a suggestion of work distribution during this and the following week
DEADLINE: Tomorrow, 16:00

4. Problems in Android application

Filip announced that there may be some problems in developing an Android application.

CONCLUSION: An efficient and final solution on how to consume the web service still hasn’t been found. There are problems with finding a library which can deserialize complex JSON objects to Java objects, and also for serializing complex Java objects to JSON objects.

TASKS: **Filip, Željko, Shahid** – research more about how to consume the web service with an Android application and come up with suggestions. Write the suggestions (library name, link to a solution on a web) to a separate document in the SVN folder Documentation/Design description called Consuming a web service

DEADLINE: The next meeting (Monday, 2011-10-31)

Ivo – create a POST web service method, and inform Filip about it
DEADLINE: Tomorrow

Filip – try to consume the POST web service method with an Android application

5. Next formal meeting

Monday, 2010-10-31