

Project	SmartShop	Date	2011-10-31
		Start-end time	20:00 – 21:00
Responsible	Filip Gvardijan	Location /type	Location: Västerås, Zagreb Type: Skype voice and instant messaging

Attended by	Location	Remarks
Luka Bozic	Västerås	
Igor Czerwinski	Västerås	
Ali Shahid	Västerås	
Bin Wu	Västerås	
Ivo Štimac	Zagreb	Not present
Filip Gvardijan	Zagreb	
Željko Brdarić	Zagreb	

1. Project status info

Team is divided in two sub teams. Filip, Željko and Ali are working in Android client, and Igor, Luka and Ivo are working on server part. Bin is learning how to write tests for the project.

Željko have worked on the layouts for the Android client during weekend. Final versions of the layouts for the version 1 project will be complete by the end of the weekend.

Filip have revived the requirements and is designing model part (Classes that will store data needed for different activities) for the Android application. Design will be finished on 2.11.2011.

Ali have been installing and learning Android platform.

All team members have synced versions of the Android application code.

“Server” team did successful deploy of the server project and will continue with work during next week. Web services interfaces needs to be defined, and that will be done in the next week.

CONCLUSION: Project is on schedule.

TASKS: Željko will finish the layouts by the end of the week.

Filip will finish model design by 2.11.

Bin will start to work on test cases for the project, and will ask Igor for clarification if needed

Igor and Ivo will collaborate on the implementation of the Data repository classes and the Business logic classes and methods.

Luka will join Igor and Ivo by the end of the week.

2. Android application local storage

There are different solutions on how to store data locally on Android phone. We can use files and JSON for storage or SQL Lite databass..

CONCLUSION: Further research is needed.

TASKS: Filip and Ali will research how to use database in Android for storing information locally.

3. Members absence in the following weeks

Some of the members announced their absence for a certain time

CONCLUSION: Luka – unavailable from Tuesday 1st of November until Saturday 5th of November

4. Next meeting

Meeting on Sunday 6.11. Luka will send the email about meeting details.