



Minutes of Meeting

Project	SmartShop	Date	2011-11-15
		Start-end time	18:10 – 19:10
Responsible	Igor Czerwinski	Location /type	Location: Västerås, Zagreb Type: Skype voice and instant messaging

Attended by	Location	Remarks
Luka Bozic	Västerås	
Igor Czerwinski	Västerås	
Ali Shahid	Västerås	
Bin Wu	Västerås	
Ivo Štimac	Zagreb	
Željko Brdarić	Zagreb	
Filip Gvardijan	Zagreb	

1. Discussion of the customer's feedback and next tasks

⤴ **Settings screen**

⤴ We have agreed that displaying a dialog asking to specify the radius of the search is cumbersome and should be replaced with a application wide setting accessible through a settings screen. Filip has volunteered to do this and to also create more tasks on Friday.

⤴ **“Add new store” bug**

Željko will investigate the bug reported by Juraj which occurred when adding a new product to a new store.

⤴ **Categories of the stores**

We have discussed the “store category” problem again and have not reach a conclusion. Luka will try to propose a solution to this problem by the end of the week.

⤴ **Barcodes**

We have discussed the issue brought up during the meeting with Juraj and we have disagreed with him that the barcodes can be unique for a store. However, the barcodes will differ between countries and we need to come up with an idea how to handle that. Luka will try to come up with a solution by the end of the week.

⤴ **Update button**

We have concluded that the update button needs to be an onscreen control rather than an option in the application menu. This will be done for the 2nd prototype.

⤴ **“Complex List Items” bug**

We have discussed a bug which Filip encountered when listing the products. When user scrolls down and adds a product to the shopping list, the wrong product is added. Igor will investigate.

2. Preparations for the presentation on Monday

We have also discussed what needs to be done before the alpha presentation.

^ **Video demonstration**

It was decided that we should create a video of the running application in the emulator and then play it back during the presentation. Filip will create the video by Sunday.

^ **Work charts**

Luka will create graphs based on the redmine entries and the weekly reports to visualize our progress

^ **Luka and filip presentaion**

We have decided that Filip and Luka will present the application. They will meet on Sunday to discuss the details.

^ **Luka updates in the design document**

Luka will update all the documents that we have produced to reflect the current implementation.

3. Miscellaneous

^ **Time tracking in redmine**

It was decided that we should try to log our work in redmine for the next 2 weeks to see if it can replace the weekly reports.