

Project	SmartShop	Date	2011-11-22
		Start-end time	20:00 – 21:30
Responsible	Shahid Ali	Location /type	Location: Västerås, Zagreb Type: Skype voice and instant messaging

Attended by	Location	Remarks
Luka Bozic	Västerås	
Igor Czerwinski	Västerås	
Ali Shahid	Västerås	
Bin Wu	Västerås	
Ivo Štimac	Zagreb	
Filip Gvardijan	Zagreb	
Željko Brdarić	Zagreb	

1. Supervisor's/Customer's comments about our application

The team members discussed the comments and recommendation about the alpha prototype E-mailed by **Juraj**. Every point is discussed in depth; solutions are suggested by team members. Luka documented the Juraj's comments and uploaded it to our internal documentation on SVN.

CONCLUSION: **Luka** will try to create tasks out of these comments, assigne them to members, and post them on Redmine until Thursday.

2. Clearing up alpha prototype remaining tasks in Redmine.

It was discussed to close and finish the remaining tasks from alpha prototype, if some exists.

CONCLUSION: **Zeljko** is assigned the task to finish the remaining tasks on Redmine. Zeljko can assign some of the tasks to **Igor** or **Shahid** if he feels it is too much work for him.

3. Improving Android Application code readability.

It was discussed that application code should be purified from the unnecessary code and made more understandable. This will make it easier for all members to implement/integrate functions to the Android application.

CONCLUSION: **Zeljko** and **filip** will do this task.

4. Resolving conflicts in Subclipse

Filip mentioned that he was trying to figure out an efficient way to resolve conflicts in SVN while working in Eclipse.

CONCLUSION: Igor will update the SVN policy document with useful information in this regard

5. Store categories solution

Luka has prepared a proposal for solving the store categories problem and every member is required to study the document. The document is called "Store categories.docx" and it's in the Internal documentation folder on SVN.

CONCLUSION: Each team member is required to read that document and come up with some critiques, suggestions and comments.

6. Milk problem solution

It was discussed to find out solution for "Milk Problem"

CONCLUSION: Luka will come up with the solution proposal document (similar to the stores categories) during this week.

7. Barcode

It was discussed that we need to research more about the barcode and come up with a solution proposal to this problem.

CONCLUSION: Ivo will take care of this issue and will come up with solution during this week.

8. Maps problem/ signing application for release certificate

It was noticed that maps in the android application are not loading due to the certificate and Google Maps key issue.

CONCLUSION: Shahid will create a release certificate, sign the android application with it, and will hand over to Juraj for review.

9. Mobile app visual design

There was a discussion about the visual design of the document.

CONCLUSION: The visual design needs to be improved and we will try to do it for the beta prototype, but for now it is more important to implement all the basic Level 2 functionalities and solve the identified problems.

10. Next meeting

Next regular meeting is on next Tuesday 2011-11-29. If there will be any need for it, there will be an additional meeting before that (Luka will inform the team members if that will be necessary).