



Minutes of Meeting

Project	SmartShop	Date	2012-01-03
		Start-end time	20:00 – 21:00
Responsible	Luka Božić	Location /type	Location: Västerås, Zagreb, Poland Type: Skype voice and instant messaging

Attended by	Location	Remarks
Igor Czerwinski	Poland	
Luka Božić	Västerås	
Bin Wu	Västerås	
Shahid Ali	Västerås	
Ivo Štimac	Zagreb	
Željko Brdarić	Zagreb	
Filip Gvardijan	Zagreb	

1. Project documentation

The Test report document will be done until Thursday and reviewed until Friday. Other documents (Requirements, design) need revisioning and it need to be done as soon as possible.

Tasks: **Bin** – write the Test report until **Thursday 2012-01-05** and notify Luka when you're done
Luka – review the Test report written by Bin and correct it and wrap it up until **Friday 2012-01-06**
Luka – start with the revision of the requirements and design document

2. Android application

The deadline for implementing new and editing existing features is **Saturday 2012-01-07 23:29**. After that, only testing and minor bug fixing should be done (and signing the app, so we can use Google maps on the phone).

The deadline for that is **Monday 2012-01-09 08:00**.

Tasks: **Shahid, Filip, Zeljko, Igor** – thoroughly go through the application and report all found bugs in the Google doc “SmartCart final bugs” until **Wednesday 2012-01-04**. If you fix the bug in the meantime, remove it from the document.

Luka, Filip – assign bug tasks to Redmine according to the document until **Thursday 2012-05-06 12:00**

Shahid – sign the application so we can use Google maps on phones on **Sunday night**, after all the changes have been made

3. Get directions feature

Get direction feature doesn't work in Croatia because it uses Google Navigation (?) which isn't supported here.

Tasks: **Igor** – investigate and try to solve this problem. Report your status on Google groups no later than **Thursday 2012-05-06**.

4. Showing stores on maps

While showing stores on maps the application works slower. Also, when user clicks on the store on the map he should have the button "Show direction".

Tasks: **Shahid** – look into the problem of slower work of the application while browsing the stores on the map (take a look at the log and what's happening there)
Add the button "show directions" when you click on the store on the map (in every case).
Report the status to the Google group no later than **Thursday 2012-01-06 23:59**

5. Web scraping and product inserting

Ivo managed to implement the web scraping of the Konzum web site for the products. The scraper however still needs some minor "polishing". We discussed the problem of adding the test products to other (non-konzum) stores.

Tasks: **Ivo** – finish the web scraper and insert the products to Konzum stores and also the other stores
Luka – ask Juraj about the proposed method of inserting test data to other stores

6. Adding stores to database

The store loader has been implemented. There are 148 Konzum stores in Zagreb and 8 Lidl stores in Zagreb and Västerås added to database.

7. General tasks

Shahid
Luka
Everybody

- do the tasks from the previous minutes of meeting (MoM17)
- keep track of what's being done in the remaining days of the week
- create a doodle poll about the next meeting on Thursday or Friday.
- be reachable (online, phone...) as much as you can for the rest of this week
- test the application and report the bugs to the Google document
- fill in the doodle poll