

Project	SmartCart	Date	10.10.2011
		Start-end time	20:00 – 22:20
Responsible	Igor Czerwinski	Location /type	Location: Västerås, Zagreb Type: Skype voice and instant messaging

Attended by	Location	Remarks
Luka Božić	Västerås	
Igor Czerwinski	Västerås	
Shahid Ali	Västerås	
Bin Wu	Västerås	
Ivo Štimac	Zagreb	
Filip Gvardijan	Zagreb	
Željko Brdarić	Zagreb	

1. Project's name

We have held a vote to pick the project's name and finally SmartCart was selected.

CONCLUSION: SmartCart is the project's name from now on.

2. Project's logo

We have looked at logos of other similar applications and due to the lack of ideas during the meeting it was suggested that everyone tries to come up with a logo suggestion. This idea was however abandoned because not everyone felt that this task is particularly suited to their skill set.

ACTION: Igor and Luka will try to come up with a logo idea. Should they not be able to come up with anything fitting, Luka will ask his friend to come up with an alternative.

3. Project vision presentation

We have created a draft of the presentation which is available [here](#). It was decided that the project's vision will be presented in the form of a storyboard and the presentation will also contain the technology overview, high level system architecture and a section describing the means of communication between subteams. We are still undecided on which technology should be used for the server-side implementation, with team members being split equally between Java and C#. It was also decided that we should not be assigning any other team roles except the team leads and the svn coordinator.

CONCLUSION: Igor has been appointed the SVN coordinator.

ACTION: Igor needs to find out what does it mean to be an SVN coordinator.

ACTION: **Shahid** needs to check the SVN conventions described in the previous reports and evaluate them whether they can be reused.

4. Next steps

- On Monday, 10th, the **Swedish subteam** will meet with Juraj to discuss our progress.
- **Filip** will draw an informal, high-level system architecture diagram.
- **Igor** will complete minutes of this meeting and come up with some logo suggestions.
- **Luka** will come up with some logo suggestions.
- **Shahid** needs to complete the “features” slide of the presentaion and check the information on the “technology” slide. If time allows, he will also try to come up with some logo suggestions.
- **Zeljko** will draw images supporting the story board.

5. Next meeting

Next meeting is on Tuesday, 11th, at 20:00.