



Minutes of Meeting

Project	Taxi Service	Date	26.10.2012
		Start-end time	19:06 – 20:09
Responsible	Leon Dragić	Location /type	Skype Voice call

Attended by	Location	Remarks
Luca Zangari	Italy	
Fabio Kruger	Finland	
Lyudmil Angelov	Italy	
Igor Piljić	Croatia	
Marko Coha	Croatia	
Jelena Jerat	Croatia	
Karlo Zanki	Croatia	
Leon Dragić	Croatia	

- Forwarding of new information from project supervisor Prof. Di Nitto
Conclusion: There are many small taxi zones and they don't have any connection with real zones of the Milano
- Short discussion about system architecture
Conclusion: System will be divided in 3 basic elements: Main server, Android Taxi application, Android customer application
- Division of manpower
Conclusion: 3 team members on server side, 2 team members on Android Taxi application, 2 team members on Android Customer application
- Division of tasks
Conclusion: Keep things simple as much as possible. One element – One team side. Avoid unnecessary mixing of teams FER/POLIMI.
Action: JJ, KZ and IP – Server side, FK and LZ – Android client application for Taxies, MC and LD – Android client application for Costumers, LA – UI design and providing help where needed.
- Discussion of technologies
Conclusion: Server side will be done in .NET, Android applications in Java
Format for communication between system elements will be JSON
The server side team made the decision to use MVC design pattern.
There was a proposal, that one guy in the team should be in charge of system interfaces but it was dismissed.
Action: MSSQL DB needs to be checked to see if it supports geolocation as data type.

6. Discussion of Virtual Machine
Conclusion: We had to decide what to request to be put on virtual machine. There was an option of using Windows Azure as cloud for server deployment.
Action: LD has to check out Windows Azure and the deployment of the MVC server on it.
Action: KZ needs to send the request for VM to Marin Orlić.
7. Integration Strategy
Conclusion: The team unanimously decided to use feature-wise strategy.
Action: Every team member has to add his list of feature suggestions till Sunday.
8. Discussion of next meeting
Conclusion: The team decided that there is a need for an extra meeting on Sunday for discussion of documentation and presentation needed for next week.
Action: The Doodle will be used for determining the exact time of Sunday meeting.
9. Discussion of presentation and documentation
Conclusion: JJ and LD will present the presentation on Tuesday, the week reports need to be sent to LZ before the Sunday meeting.
10. Discussion of Score competition
Conclusion: The team wants to participate in Score competition if possible.
11. Discussion of issuetracker
Conclusion: FK proposed an idea of using issuetracker. Idea was unanimously accepted by the rest of the team.
Action: Mantis will be added to VM