

Product backlog before sprint 2. 27/11/2017.
Maintained by Alessandro Caprarelli.
Task in gray are completed.

ID	Name	Definition date	Completion date	Priority	Value	Risk	Status	Note
	General							
GN1	Learning technologies	19/10/2017		High	High	High	in progress	
GN2	Market analysis	19/10/2017	26/10/2017	High	High	High	done	
GN3	Design decisions	19/10/2017		High	High	High	not started	